



REPLY TO
ATTENTION OF

Executive Office

DEPARTMENT OF THE ARMY
U.S. ARMY CORPS OF ENGINEERS, SACRAMENTO DISTRICT
1325 J STREET
SACRAMENTO CA 95814-2922

AUG 10 2015

Ms. Leslie Gallagher, Acting Executive Director
Central Valley Flood Protection board
State of California
3310 El Camino Avenue, Room 151
Sacramento, CA 95821

Dear Ms. Gallagher:

Section 1002 of the Water Resources Reform Development Act (WRRDA) allows for greater transparency in the notification and reporting of feasibility study milestones. WRRDA Section 1002 requires the U.S. Army Corps of Engineers District Engineer to provide non-Federal interests a notification of feasibility study milestone schedules for all active studies that received Investigation appropriations since October 1, 2009 until June 10, 2014. Studies initiated after June 10, 2014 also require notification of five key milestones within 90 days of signing the Feasibility Cost Sharing Agreement.

This certified letter provides the current study schedule of the following five key milestones associated with the Lower Cache Creek, Yolo County, Woodland Area, California Feasibility Study.


Under the Smart Planning Guidance's objectives and 3x3x3 guidance, the study is to be completed within three years. The draft schedule below is over three years and the Project Delivery Team (PDT) is currently working to reduce the schedule duration. If required, a 3x3x3 Waiver will be prepared and voted upon by the Senior Leaders Panel and a revised schedule will be provided for your review.

- Release of the Draft Feasibility Report – February 15, 2016
- District Submittal of the Final Feasibility Report – November 30, 2016
- MSC Transmittal of the Final Feasibility Report – January 16, 2017
- Civil Works Review Board – April 17, 2017
- Signed Chief's Report – July 17, 2017

Schedules are based on the assumption of full-funding (Federal and non-Federal) over the course of the study. Up-to-date study schedules will be posted and available to the public on spk.usace.army.mil website.

All schedules and missed deadlines will also be submitted in an annual report to Congress. If you have any questions, feel free to contact Mr. Charles Austin, Project Manager. If you have any questions, feel free to contact him at 916-557-7550.

Sincerely,


Michael J. Farrell
Colonel, U.S. Army
District Commander

cc:
Mr. Eric Koch, Chief, Flood Project Office
DWR - Division of Flood Management
3464 El Camino Ave. Suite 200
Sacramento, CA 95821

Mr. Curtis Lee, Project Manager
DWR - Division of Flood Management
3464 El Camino Ave. Suite 200
Sacramento, CA 95821