



DEPARTMENT OF THE ARMY
U.S. ARMY CORPS OF ENGINEERS, SACRAMENTO DISTRICT
1325 J STREET
SACRAMENTO CA 95814-2922

REPLY TO
ATTENTION OF

AUG 10 2015

Executive Office

Curt Aikens
General Manager
Yuba County Water Agency
1220 F Street
Marysville, California 95901

Dear Mr. Aikens:


Section 1002 of the Water Resources Reform Development Act (WRRDA) allows for greater transparency in the notification and reporting of feasibility study milestones. WRRDA Section 1002 requires the U.S. Army Corps of Engineers District Engineer to provide non-Federal interests a notification of feasibility study milestone schedules for all active studies that received Investigation appropriations since October 1, 2009 until June 10, 2014. Studies initiated after June 10, 2014 also require notification of five key milestones within 90 days of signing the Feasibility Cost Sharing Agreement.

This certified letter provides the current study schedule of the following five key milestones associated with the Yuba River Ecosystem Feasibility Study.

- Release of the Draft Feasibility Report- 20 December 2016
- District Submittal of the Final Feasibility Report- 29 August 2017
- MSC Transmittal of the Final Feasibility Report- 25 September 2017
- Civil Works Review Board- 28 November 2017
- Signed Chief's Report- 2 June 2018

Schedules are based on the assumption of full-funding (Federal and non-Federal) over the course of the study. Up-to-date study schedules will be posted and available to the public on spk.usace.army.mil website. All schedules and missed deadlines will also be submitted in an annual report to Congress. If you have any questions, feel free to contact Ms. Chelsea Stewart, Project Manager at 916-557-6979.

Sincerely,


Michael J. Farrell
Colonel, U.S. Army
District Commander