

**LAKE TAHOE BASIN
FRAMEWORK IMPLEMENTATION REPORT
D R A F T**

**APPENDIX E
FRAMEWORK STUDY PROCESS TIMELINE**

Prepared for:
The U.S. Army Corps of Engineers
Sacramento, CA

April 2004

Framework Implementation Study Timeline:

November 2001	Authorization of Framework Implementation Study
January 2002	Scoping of Study- baseline environmental threshold reports
November 2002	Begin Framework Implementation Report efforts
December 2002	Formation of the Study Team
January 14, 2003	LTFAC Meeting - Study Introduction
January 28, 2003	TRPA Coordination Meeting
February 14, 2003	Basin Executives Meeting - Study Introduction
March 11, 2003	Study workshop with LTBEAC and LTFAC (rescheduled)
March 20, 2003	LTFAC Meeting – Update
April 2, 2003	LTBEAC Meeting - Study Introduction
April 30, 2003	Corps Division & HQ Telephone Conference
May 7, 2003	Basin Executives - Collaboration Workshop
May 8-9, 2003	2-day Working Retreat with LTBEAC (Basin Specialists)
June 26, 2003	LTFAC Meeting - Update
July 9, 2003	Workshop with LTBEAC
July 30, 2003	Draft Interim Report to LTBEAC
August 10, 2003	TREX Meeting regarding Study Content and Direction
August 11, 2003	Lake Tahoe Event- Introduction of SNPLMA
August 13, 2003	Draft Interim Report without Chapter 8 to LTFAC
August 19, 2003	Workshop with LTBEAC
September 9, 2003	Meeting/Workshop with LTFAC
October 9, 2003	Basin Stakeholder Workshop (LTBEAC, LTFAC, Basin Executives) request for integration of SNPLMA
November 2003	Begin development of Stakeholder enhancements
March 2004	Stakeholder enhancements incorporated into Framework Report
March 2004	Draft Framework Report Completion & Review
April 2004	Final Framework Report
May 2004	Submittal to Corps HQ and ASA

