



# American River Common Features 2016 Construction Update

March 2021

## Highlights (last 30 days)

### Sacramento River East Levee (SREL) Contract 2

Construction activities are ramping up. Pre-construction surveys to confirm site conditions at all planned construction sites are being completed. Pre-construction photographs are being taken. Planning for bike path detours is ongoing. Preparing to establish staging areas. Removal of encroachments and other facilities that conflict with planned construction areas underway.

## Looking Ahead (next 30+ days)

### Current Activity Update - What can I expect?

Working Hours: Monday – Saturday 7am-7pm.

We are excited to begin our second year of major levee improvements on schedule! In general, throughout the month, you will see and hear mobilization activities to include installation of temporary fencing and mobilization of equipment and trailers, as well as an increase in light construction traffic.

#### **Front Street Staging**

- ◆ Installation of fencing
- ◆ Mobilization of large excavators/dozers and prep for batch plant
- ◆ Begin installation of jet grout pre-production section/test wall

#### **Zacharias Park Staging**

- ◆ Installation of fencing
- ◆ mobilization of large excavators/dozers
- ◆ Mobilization of office trailers

#### **Little Pocket**

- ◆ Installation of temporary fences and erosion protection
- ◆ Installation of vibration monitors
- ◆ Bike path detours

#### **Big Pocket**

- ◆ Installation of temporary fences and erosion protection
- ◆ Installation of vibration monitors
- ◆ Bike path detours

## Question of the Month

### How can I learn more about this year's scheduled construction?

USACE will be hosting a virtual information meeting on Friday, March 12 at 4 p.m. During this session, project leaders will explain the purpose of the work, outline what activities you can expect, and answer questions.

To participate, you can join our construction information meeting webinar:

<https://usace1.webex.com/usace1/j.php?MTID=m9f65eb605c4a4aa853c63c2ad4267f5a>.

Enter meeting number: 199 499 2512.

You may also join by phone by calling: 1-844-800-2712 US Toll Free. Enter Access code: 199 499 2512

The presentation slides will be available prior to the start of the meeting at [www.sacleveeupgrades.com](http://www.sacleveeupgrades.com).

### Information Resources:

**Project Webpage:**

[www.sacleveeupgrades.com](http://www.sacleveeupgrades.com)

**Sacramento District Homepage:**

[www.spk.usace.army.mil](http://www.spk.usace.army.mil)

**Contact Information:**

For questions or concerns, please contact our Public Affairs Office at  
916-557-5100

[spk-pao@usace.army.mil](mailto:spk-pao@usace.army.mil)

### Upcoming Milestones

#### **SREL Contract 2** **(Seepage/Stability)**

*Construction*

*Period of Performance:*  
**January—December 2021**

*Information Meeting:*

**March 12, 2021 at 4:00 pm**  
*Details at*

[www.sacleveeupgrades.com](http://www.sacleveeupgrades.com)

#### **Erosion Contract 1**

*Construction Award:*  
**Summer 2022**

*\*All Dates Subject to Change*