



# American River Common Features 2016 Construction Update

October 2021

## Highlights (last 30 days)

### Sacramento River East Levee (SREL)

During the month of September we were able to wrap up the cutoff wall construction and are completing the rebuilding of the levee in the in the Big Pocket. We are continuing the cutoff wall construction adjacent to Broadway and finished the design of our 2022 construction contract!

## Looking Ahead (next 30+ days)

### Current Activity Update - What can I expect?

Pocket and Little Pocket: Monday – Saturday 7 a.m. - 7 p.m.  
Broadway and Front St: Monday 7 a.m. - Saturday 7 p.m. (24-hour Construction)

Levee reconstruction is complete in Little Pocket. Levee Construction will be ongoing in the Pocket neighborhood in October. Residents should expect to see moderate to heavy trucking activity on Riverside Blvd, Grangers Dairy Dr. and Florin Rd. Along the levee top, nearby residents will see semi-trucks importing Engineered Fill and equipment rebuilding the levee to its original height prior to construction.

Bike path closures will remain in place for the duration of the work near Broadway and Riverside Blvd. We ask that everybody please be respectful and stay clear of construction work zones as established by construction fencing and signage. Sacramento Police Department will have an on-site presence during construction, so you can expect to see an officer parked on or near the jobsite.

### **Garcia Bend Park Staging (Boat launch to remain open)**

- ◆ No construction activity or construction traffic in this area

### **Zacharias Park Staging Area**

- ◆ Demobilization

### **Little Pocket**

- ◆ Hydroseeding

### **Big Pocket**

- ◆ Levee reconstruction
- ◆ Removal of unsuitable material from project excavations
- ◆ Batch plant demobilization near North Point Way
- ◆ Aggregate surfacing
- ◆ Paving North of Zacharias Park
- ◆ Bike path detours remain in effect

### **Adjacent to Broadway**

- ◆ Continue jet grout wall installation
- ◆ Jet grout spoils management and off-haul
- ◆ Receive material deliveries
- ◆ Quality control

### Information Resources:

#### **Project Webpage:**

[www.sacleveeupgrades.com](http://www.sacleveeupgrades.com)

#### **Sacramento District Homepage:**

[www.spk.usace.army.mil](http://www.spk.usace.army.mil)

#### **Contact Information:**

For questions or concerns, please contact our Public Affairs Office at

916-557-5100

[spk-pao@usace.army.mil](mailto:spk-pao@usace.army.mil)

## Upcoming Milestones

### **SREL Contract 2** **(Seepage/Stability)**

*Construction*

**January—December 2021**

### **SREL Contract 3** **(Seepage/Stability)**

*Construction Prep*

**Scheduled for December 2021**

*Award*

**Scheduled for January 2022**

*Construction*

**March - December 2022**

### **Erosion Contract 1**

*Construction Prep*

**Scheduled for December 2021**

*Construction Award*

**Scheduled for February 2022**

*Construction*

**Summer 2022**

*Additional information regarding our ongoing project can be found on our project web page at*

[www.sacleveeupgrades.com](http://www.sacleveeupgrades.com)

*\*All Dates Subject to Change*

## Question of the Month

### ***When will access to recreational trails and parks be re-opened?***

While much of our construction is in the homestretch, it will still be a while before some of the recreational facilities that were closed off due to our work will be available for use again. Our jet grout seepage cutoff wall work adjacent to Pioneer Bridge, where Highway 50/80 crosses the Sacramento River, is still underway after differing site conditions set back work in this area. It's expected that the trail area here will be reopened after the holidays, most likely in January 2022. Levee and trail access in the Pocket and Little Pocket neighborhoods should be reopened in December 2021. Zacharias Park in the Pocket neighborhood; however, will remain closed through next year as it will continue to be used as a staging area for our upcoming 2022 construction.