



American River Common Features 2016 Sacramento River Levees Monthly Update

November 2022

Highlights (last 30 days)

All cutoff walls are now complete for the 2022 construction as of October 31. We completed 1,150 lineal feet of erosion protection improvements! In addition to completing cutoff wall construction for the Deep-Mix-Method, we also exported unsuitable soil from the existing levee and imported suitable fill for levee reconstruction.

Significant progress has been made towards the design of projects scheduled for construction in 2023, 2024, 2025 and 2026—all of which address erosion, seepage, stability and overtopping.

Looking Ahead (next 30+ days)

What can I expect?

Importing, placing and compacting Type 1 Fill and Aggregate Base will be the primary features of work for November. Residents will continue to see truck traffic along Riverside, Pocket Rd, Axios River Ct, Riverbrook Way and Park Marina Way.

As a reminder, we ask that everybody please be respectful and stay clear of the Construction Work Zone. This zone extends along the levee from Zacharias Park to Garcia Bend Park and is delineated by temporary fencing and signage. Neighborhood residents should expect to see security personnel and vehicles on the levee top and within the construction limits during non-work hours.

Hours of Operation: Monday – Saturday 7am-7pm with some construction prep as early as 6am limited to the City Code noise threshold in order to maximize available active construction windows.

*In preparation of forecasted rain, construction crews will be working on **Sunday** in addition to normal working hours to expedite rebuilding Sacramento River East Levee in Pocket and Little Pocket neighborhoods.*

Garcia Bend Park Staging (Boat Ramp will remain open)

- ◆ Batch plant demobilization
- ◆ Access Point—Expect to see truck traffic through the park

Sump 132

- ◆ Complete Construction & Demobilization

Axios River Ct—Primary Access Point

- ◆ Heavy truck traffic—Street sweepers will be continually working on Axios River Ct and along Pocket Road for clean-up

Pocket Rd Staging Area Near 7320

- ◆ Access point for November—heavy truck traffic

7150 Pocket Rd Staging Area

- ◆ Continued staging area—light truck traffic

Benham Way Staging Area

- ◆ Heavy truck traffic—Street sweepers will be continually working on neighborhood streets for clean-up

North Point Way Access Point

- ◆ Access point for project—Moderate truck traffic through November

Zacharias Park

- ◆ The park remains closed to the public. Demobilization and restoration of the park will begin in late November or early December.

Question of the Month

Why is a beaver barrier fence installed when erosion control construction is complete?

These fences are intended to keep beavers and other critters from dining on the newly-planted vegetation while its being established, which can often take as long as the better part of a year.

Information Resources:

Project Webpage:

www.sacleveeupgrades.com



Sacramento District Homepage:

www.spk.usace.army.mil

Contact Information:

For questions or concerns, please contact our Public Affairs Office at
916-557-5100
spk-pao@usace.army.mil

Upcoming Milestones

Seepage/Stability/Overtopping

SREL Contract 3

Construction
March - December 2022

SREL Contract 4

Construction Award
Anticipated January 2023

Erosion

Contract 2

Construction Award
Anticipated February 2023

Contract 3

Construction Award
Anticipated January/February
2025

Contract 4

Construction Award
Anticipated January/February
2024

Additional information can be found on our project web page at
www.sacleveeupgrades.com

*All Dates Subject to Change