



American River Common Features 2016 Construction Update

April 2022

Highlights (last 30 days)

Sacramento River East Levee (SREL)

During the month of March, we continued jet grout quality control near Broadway for our 2021 construction effort, awarded our first construction contract to address flood risk associated with erosion, and began mobilization for our 2022 construction effort to include fencing and vibration monitor installation, conducting pre-construction surveys and other miscellaneous site prep activities for construction to begin in April 2022.

Looking Ahead (next 30+ days)


Current Activity Update - What can I expect?

Monday – Saturday 7am-6pm

Big Pocket: Our 2021 construction is wrapping up and our 2022 construction is rolling out. You will see material and equipment delivery at Zacharias Park, batch plant mobilization at the Pocket Canal, truck traffic through Garcia Bend, removal of encroachments, levee degrade in the center of the Big Pocket with the construction of the first cutoff wall at the most southern end near the Pocket Canal.

Broadway: Levee Reconstruction and bike path paving will continue near Broadway. Bike Path closures will remain in place for remaining work. We ask that everybody please be respectful and stay clear of construction work zones as established by construction fencing and signage. Sacramento Police Department will continue having an on-site presence during construction, so you can expect to see an officer parked on or near the jobsite.

A virtual public meeting for our second erosion contract is scheduled for April 26 at 4:30 p.m.

<p>NOTICE OF AVAILABILITY Draft Supplemental EA/EIR for American River Watershed Common Features, Sacramento River Erosion Contract 2</p>	 <p>Contract 2 Sacramento River East Levee Erosion Protection & On-site Mitigation (2023 - 2024)</p> <p><i>Most work will be performed from barges temporarily staged in the river.</i></p>
<ul style="list-style-type: none"> • Installation of ~3.4 miles of waterside erosion protection and on-site riparian habitat along bank of Sacramento River east levee between downtown Sacramento and Freeport • April 12, 2022 to May 27, 2022 45-day public review/comment period • April 26, 2022 at 4:30 P.M. - 5:30 P.M. Virtual Public Meeting 	
<p><i>For more information on how to access the virtual public meeting, obtain a copy of the document and submit comments, visit:</i></p>	
<p>www.sacleveeupgrades.com</p> <p>Or call (916) 557-5100</p>	
<p><small>Project sponsored by U.S. Army Corps of Engineers, State of California Central Valley Flood Protection Board, Sacramento Area Flood Control Agency</small></p>	

Information Resources:

Project Webpage:
www.sacleveeupgrades.com

Sacramento District Homepage:
www.spk.usace.army.mil

Contact Information:
For questions or concerns, please contact our Public Affairs Office at
916-557-5100
spk-pao@usace.army.mil

Upcoming Milestones

SREL Contract 2
(Seepage/Stability)

Construction
January—August 2022

SREL Contract 3
(Seepage/Stability)

Construction
March - December 2022

Erosion Contract 1
Informational Mailer

Construction Award
Awarded February 2022

Construction
Summer 2022

Erosion Contract 2

Public Meeting
April 26 4:30-6:30

Additional information can be found on our project web page at
www.sacleveeupgrades.com

**All Dates Subject to Change*

Question of the Month

Will USACE re-install cross levee gates, stairways, or other encroachments removed to complete levee improvements?

Encroachments that must be removed in order to complete construction will not be replaced by the project. A new encroachment permit must be submitted through the Central Valley Flood Protection Board. A document outlining some frequently asked questions has been provided by CVFPB [here](#) and can be found within the FAQ section of our website on www.sacleveeupgrades.com