



American River Common Features 2016 Construction Update

March 2022

Highlights (last 30 days)

Sacramento River East Levee (SREL)

During the month of February we continued jet grout installation near Broadway, awarded our first construction contract to address the risk associated with erosion and prepped the site for 2022 construction with tree removal and trimming.

Looking Ahead (next 30+ days)

Current Activity Update - What can I expect?

Monday – Saturday 7am-7pm

Work is complete in the Little Pocket neighborhood.

Jet grouting is complete, and site restoration work is underway. Bike path closures will remain in place for remaining work. We ask that everybody please be respectful and stay clear of Construction Work Zones as established by construction fencing and signage. Sacramento Police Department will continue having an on-site presence during construction, so you can expect to see an officer parked on or near the jobsite.

The 2022 work will take place along the Sacramento River East Levee in the Pocket-Greenhaven neighborhood to strengthen flood risk management structures. This month you will see the contractor begin to install fencing, vibration monitors, pre-construction surveys and other miscellaneous site prep activities for active construction to begin in April 2022.

A virtual public meeting for 2022 construction will be held March 29th at 4:00 pm.

JOIN US FOR A VIRTUAL
PUBLIC MEETING
TUE., MARCH 29 @ 4:00 p.m.

The U.S. Army Corps of Engineers is hosting a virtual public meeting to discuss levee improvements associated with American River Common Features (ARCF) 2016, Sacramento River East Levee, Contract 3.

2 miles of seepage cutoff walls will be constructed in 2022. Join us to learn more about what to expect and how the work benefits you.

For information on how to access the virtual public meeting and sign-up for construction email updates, please visit:

www.sacleveeupgrades.com

Or call (916) 557-5100



Information Resources:

Project Webpage:

www.sacleveeupgrades.com

Sacramento District Homepage:

www.spk.usace.army.mil

Contact Information:

For questions or concerns, please contact our Public Affairs Office at

916-557-5100

spk-pao@usace.army.mil

Upcoming Milestones

SREL Contract 2
(Seepage/Stability)

Construction
January—August 2022

SREL Contract 3
(Seepage/Stability)

Construction Prep
Ongoing

Public Meeting
March 29, 2022

Construction
March - December 2022

Erosion Contract 1
[Informational Mailer](#)

Construction Award
Awarded February 2022

Construction
Summer 2022

Additional information can be found on our project web page at www.sacleveeupgrades.com

*All Dates Subject to Change

Question of the Month

Can you share some details of Erosion Contract 1 construction?

In-water construction will begin on or about July 1, 2022. This repair site is located on the east side of the Sacramento River beginning just downstream of the Westin Hotel (Scott's Seafood) to approximately 1,150 linear feet downstream. Work will be executed from tug and barge on waterside of levee, and may affect boating traffic. For more information on the project, see the [informational mailer](#) that was sent out to nearby residents and is posted on www.sacleveeupgrades.com.