



American River Common Features 2016 Construction Update

December 2020

Highlights (last 30 days)

Sacramento River East Levee Contract 1 Construction Activity

There is a lot to be Thankful for during the holiday season. The levee improvements are complete and the levees have been rebuilt, significantly reducing flood risk! Repaving efforts are underway and demobilization continues.

Looking Ahead (next 30+ days)

Construction Update - What can I expect?

Construction activities are limited to repaving efforts and demobilization. Weather contingent, this will be followed by the bicycle path reconstruction and reopening by the end of December. Construction Working Hours: Monday – Saturday 7am-7pm.

Freeport Regional Water Facility Staging

- ◆ Restoration of the area

Garcia Bend Park Staging

- ◆ Parking lot and entry road repairs

Big Pocket

- ◆ Bike path paving and hydroseeding
- ◆ Boat ramp/bike path opening prior to end of year

Little Pocket

- ◆ Temporary fence removal

North of Sutterville Rd.

- ◆ Temporary fence removal

Miller Park

- ◆ Parking lot repairs
- ◆ Overflow parking lot demobilization
- ◆ Parking stalls will remain open Saturday and Sunday

Immediately North of Hwy 50.

- ◆ Fence installation

Question of the Month

Who do I contact if I have questions now that the work is complete, and what's next?

Now that this year's construction is wrapping up, if you have any questions about either the completed project or any upcoming work, please contact our Public Affairs Office at spk-pao@usace.army.mil or call 916-557-5100 and leave a message on our voicemail inbox. We still have much more work to do in the coming years. We'll be awarding our Sacramento River East Levee Contract 2 in January 2021, and we'll begin work at a handful of new segments along the Sacramento River in the spring. We'll provide additional information about our upcoming construction work in the coming months, prior to construction getting started. Continue to check www.sacleveeupgrades.com for the latest project information.

Information Resources:

Project Webpage:

www.sacleveeupgrades.com

Sacramento District Homepage:

www.spk.usace.army.mil

Contact Information:

For questions or concerns, please contact our Public Affairs Office at

916-557-5100

spk-pao@usace.army.mil

Upcoming Milestones

SREL Contract 1

Pocket Levee Improvements

April - December 2020

Sutterville Levee Improvements

Complete

Miller Park Levee Improvements

July - January 2021

Pioneer Reservoir

Levee Improvements

Complete

SREL Contract 2

Construction Award January 2021

Erosion Contract 1

Construction Award Summer 2021

**All Dates Subject to Change*