



American River Common Features 2016 American River Erosion Monthly Update

June 2023

Highlights (last 30+ days)

The 2023 construction season has begun with work at site 2-3 on the right bank near Campus Commons. Higher than average water flows are anticipated through June, so please be cautious around the river.

Contract 1 (Site 2-1)

All construction work is complete.

Contract 2 (Site 2-3 & 2-2, Season 2, H St. bridge to Howe Ave)

At site 2-3, the contractor stripped and grubbed remaining vegetation and began excavating and hauling off material for disposal.

CAUTION: Haul trucks are now using the access point at University Park. For your safety, please respect all signage and flaggers where the haul route crosses the bike path beneath Howe Ave.

Mitigation Contract C (Rio Americano and Rossmoor West sites) and Contract E1A (Paradise Bend)

We continued installing irrigation and placing additional plantings within the mitigation sites.

Looking Ahead (next 30+ days)

Current Activity - What can I expect?

Work hours: Monday-Saturday from 7 a.m. - 6 p.m. and Sunday 9 a.m. - 6 p.m.

Contract 1 (Site 2-1)

Revegetation for Site 2-1 will begin late July due to current high water conditions.

Contract 2 (Site 2-3 & 2-2, Season 2, H St. bridge to Howe Ave)

The contractor will finish root and debris removal and continue excavating and hauling off material for disposal.

Mitigation Contract C (Rio Americano and Rossmoor West sites)

We will continue efforts to install irrigation and placing additional plantings within the mitigation sites.

Mitigation E1A (Paradise Bend)

We will continue efforts to install irrigation and placing additional plantings within the mitigation sites.

Question of the Month

When an Elderberry mitigation site is established what kind of monitoring is done to ensure success?

After transplanting elderberry shrubs and installing plantings, our landscape contractor monitors the plantings and ensures that signage and irrigation are intact. We also ensure the sites are meeting performance objectives and mitigation goals. While completing a recent survey at a mitigation site, a member of our environmental team discovered a live Valley Elderberry Longhorn Beetle on one of the plants. These endangered beetles are very elusive and finding one demonstrates the success of our efforts.



Information Resources:

Project Webpage:

www.sacleveeupgrades.com




Contact Information:

For questions or concerns, contact

Public Affairs: 916-557-5100

spk-pao@usace.army.mil



Upcoming Milestones

LAR Contract 1 & 2 season 1

Revegetation
July 2023

LAR Contract 2

Construction (Season 2)
May - November 2023

Mitigation E1A

Final Vegetation Clearing
November 2023

Additional information regarding this project can be found at www.sacleveeupgrades.com

**All Dates Subject to Change*