



Concrete mattress near Sutterville Rd. to be demolished, disposed of, and replaced with riprap in Erosion Contract 2



American River Common Features 2016 Sacramento River Levees Monthly Update

June 2023

Highlights (last 30 days)

After a slow start with the extended winter season and high water, 2023 construction is underway. We've completed restoration of Zacharias Park and the park is reopen for public access! Due to high river flows, tree-cutting has been delayed until mid-June, prior to clearing and grubbing in preparation for 2023 erosion improvement work. Design efforts are on track for construction on Sacramento River Erosion Contract 4 in 2024 and Contract 3 in 2025/26.

Looking Ahead (next 30+ days)

What can I expect?

Evaluation of post-storm related damage, cutoff wall concrete mixture equipment mobilization, construction of a test section of cutoff wall, tree cutting/site prep for 2023 erosion work with environmental monitoring, and material deliveries.

Hours of Operation: Mon – Sat from 7am-7pm.

Garcia Bend Park Staging

- ◆ Boat ramp closed during construction at the request of the city with intermittent vehicle traffic during work hours
- ◆ 10-20 truck loads of material for approx. 10 consecutive days at some point in June
- ◆ Following cutoff wall test section construction, Garcia Park will have light traffic in and out until mid to late July

Sump 132

- ◆ Work anticipated to continue through December
- ◆ Operation of equipment used for producing the concrete mixture required for cutoff walls
- ◆ 2-3 cement deliveries daily

Benham Way Staging Area/North Point Way Access Point

- ◆ Completed and Reopened

Zacharias Park

- ◆ Completed and Reopened

Cliff's Marina

- ◆ Temporary fencing installation. Construction beginning mid-May and continuing until December. Levee closed from Freeport Water Tower to Cliff's Marina
- ◆ Haul trucks entering/existing

Westin

- ◆ Levee work to continue through December
- ◆ Batch plant mobilization and begin test wall construction
- ◆ Deep Mixed Method drilling moving south from Sump 132

Broadway

- ◆ We don't anticipate work starting until late summer/early fall

Question of the Month

Will the concrete mattress running along the Sacramento River perpendicular to Sutterville Rd. be removed? (image above)

Yes, concrete is not the most effective material to provide erosion protection. Over time, concrete can develop cracks or degrade due to various factors like freeze-thaw cycles, chemical exposure, or physical impacts. It requires periodic inspection and maintenance to ensure effectiveness. The concrete mattress at this location will be replaced with riprap, a more effective longer-term erosion solution.

Information Resources:

Project Webpage:

www.sacleveeupgrades.com



Sacramento District Homepage:

www.spk.usace.army.mil

Contact Information:

For questions or concerns, please contact our Public Affairs Office at
916-557-5100
spk-pao@usace.army.mil

Upcoming Milestones

Seepage/Stability/Overtopping

SREL Contract 3

Construction

March 2022 - September 2023

SREL Contract 4

Construction

April 2023 - December 2023

Erosion

Contract 2

Tree Removal/Trimming
June 2023

Construction

July 2023 - October 2024

Contract 3

Construction Award

Anticipated January/February
2025

Contract 4

Construction Award

Anticipated January/February
2024

Additional information can be found on our project web page at
www.sacleveeupgrades.com

*All Dates Subject to Change

SREL Contract 4 Construction Map

