



# American River Common Features 2016 Sacramento River Levees Monthly Update

May 2023

## Highlights (last 30 days)

2022 levee construction is substantially complete and functioning as designed. Restoration of Zacharias Park is nearly complete with only sod installation remaining. In preparation for the upcoming construction season, specialized equipment will enable tree-cutting to occur this month in spite of high river flows. Design efforts for Erosion Contracts 3 and 4 are on track for construction in 2024 and 2025.

## Looking Ahead (next 30+ days)

### What can I expect?

**SRE C1**—USACE and DWR personnel may periodically visit as they investigate the slumping issue triggered by the high water events of January 2023.

**SRE C2**—Tree cutting (approx. 26 trees affected within the footprint for Season One construction). Cutting will be completed by use of a grapple saw on a small boom crane from the levee crown. USACE Environmental Managers will act as monitors to track any nesting birds.

**SREL C3**—All significant work complete. Residents will see reduced truck traffic from the previous months through the end of May.

**SREL C4**—Significant work began April 15. Hours of Operation: Mon – Sat from 7am-7pm.

### Garcia Bend Park Staging

◆ Boat ramp will be closed during construction at the request of the city. Intermittent vehicle traffic during construction

### Sump 132

◆ SREL C4 has begun work in this area and will continue until December

### Benham Way Staging Area

◆ Completed and reopened

### North Point Way Access Point

◆ Completed and reopened

### Zacharias Park

◆ Will be opened this month

### Cliff's Marina

◆ Temporary fencing being installed currently. Construction activity beginning mid-May and continuing until December. Levee closed from Freeport Water Tower to Cliff's Marina

### Westin

◆ Levee work to start at the beginning of the month and will continue until December

### Broadway

◆ We don't anticipate work starting until late summer/early fall

## Question of the Month

### Where can I ride my bike along the levee during the construction season?

Where our construction sites overlap existing bike trails, signage will be posted for closures and detours.

## Information Resources:

### Project Webpage:

[www.sacleveeupgrades.com](http://www.sacleveeupgrades.com)



### Sacramento District Homepage:

[www.spk.usace.army.mil](http://www.spk.usace.army.mil)

### Contact Information:

For questions or concerns, please contact our Public Affairs Office at  
916-557-5100

[spk-pao@usace.army.mil](mailto:spk-pao@usace.army.mil)

## Upcoming Milestones

### Seepage/Stability/ Overtopping

#### SREL Contract 3

Construction

March 2022 - May 2023

#### SREL Contract 4

Construction

April 2023 - December 2023

### Erosion

#### Contract 2

Tree Removal/Trimming  
May 2023.

Construction

July 2023 - October 2023

#### Contract 3

Construction Award

Anticipated January/February  
2025

#### Contract 4

Construction Award

Anticipated January/February  
2024

Additional information can be found on  
our project web page at  
[www.sacleveeupgrades.com](http://www.sacleveeupgrades.com)

\*All Dates Subject to Change

# SREL Contract 4 Construction Map

