
CONSTRUCTION YEARS
YEAR 1
YEAR 2
YEAR 3
YEAR 4
YEAR 5
YEAR 6
YEAR 7
Design
Construct Temporary Construction Bridge
Enlarge French Meadows Spillway and Improve Newcastle Powerhouse
Raise Embankment and Construct Concrete Walls
Raise and Modify Concrete Sections
Dismantle Temporary Construction Bridge
American River Watershed, California
Long Term Study
Final Supplemental Plan Formulation
Report/EIS/EIR
TYPICAL CONSTRUCTION SCHEDULE FOR ALL
FOLSOM DAM RAISE ALTERNATIVES
Sacramento District, Corps of Engineers
February 2002

PLATE 10-1