
Project Webpage: 
www.sacleveeupgrades.com   
 
 
 
 
 
 
 

Contact Information: 
For questions or concerns, contact 

Public Affairs: 916-557-5100  
spk-pao@usace.army.mil 

Current Activity - What can I expect? 

Work hours: Monday-Saturday from 7 a.m. to 6 p.m. and Sunday 9 a.m. to 6 p.m.  

Contract 1 (Site 2-1) 

We will install revegetation plantings in the planting benches and up the slopes. 

Contract 2 (Site 2-3 & 2-2, Season 2, H St. bridge to Howe Ave) 

At site 2-3, we will complete installation of remaining launchable spurs and tiebacks 
near H St bridge, complete topsoil, install erosion control fabric, and in-stream 
woody material for fish habitat. 

At site 2-2, we will complete topsoil, install erosion control fabric, and install in-
stream woody material for fish habitat. 

General site work includes clean up, restoring season 1 slopes and adding riprap to 
existing rock apron around H St and Howe Ave bridges. 

Mitigation Contract C (Rio Americano and Rossmoor West sites) 

These sites are fully planted and we are now irrigating, maintaining, and keeping 
an eye on how they’re performing. 

Mitigation E1A (Paradise Bend) 

We are installing irrigation and plantings where we removed locust tree root balls. 
Otherwise, this site is fully planted and is now being irrigated, maintained and 
monitored for performance.   

SACRAMENTO RIVER EAST LEVEE CONTRACT 
1 

October 2023 

Information Resources:  

Why is purple pipe being used for the 
irrigation system at Site 2-1?   

The contractor who is revegetating site 2-1, 
has installed an irrigation system to ensure 
the plantings are successful and they are 
using water from the river to irrigate the 
site. Since purple pipe is often used to 
indicate non-potable water (often recycled 
water), we chose to use that color. The 
purple pipe simply indicates that the pipe 
carries water you shouldn’t drink. 

LAR Contract 1 & 2 S1 
Revegetation 

September—October 2023 
 

LAR Contract 2 
Construction (Season 2) 
May - November 2023 

 
Mitigation E1A 

Final Vegetation Clearing 
November 2023 

 
Additional information regarding this 

project can be found at  
www.sacleveeupgrades.com 

 
*All Dates Subject to Change  

Contract 1 (Site 2-1) 

We began revegetation in September by performing layout and installing irrigation. 

Contract 2 (Site 2-3 & 2-2, Season 2, H St. bridge to Howe Ave) 

At site 2-3, the contractor has installed 90% of the launchable spurs and tiebacks 
and has begun spreading topsoil.   

At Site 2-2, the contractor has completed all rock installation and is completing 
topsoil placement. 

CAUTION: Haul trucks are using the access point at University Park. For your 
safety, please respect all signage and flaggers where the haul route crosses the 
bike path beneath Howe Ave.   

Mitigation Contract C (Rio Americano and Rossmoor West sites) 

The sites were irrigated, maintained, and monitored for performance. 

Mitigation Contract E1A (Paradise Bend) 

We removed the remaining root balls from the black locust trees. 
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