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FY02 FY03 FY04 Sub-Total
PM/Basin Support 25 a 100 100
PMP/Proj Initiation 25.9 a
Contracting 0 a
Risk Reserve 0 a 50 42
Collaborative 10 * 150 150
SAG Input 3 a 30 20
Sub-total 63.9 330 312 705.9

PMP Support (Planning) 54.7 a
Task 1:IPR 0 16
Task 2: Stakeholder Invol. 0 42
Task 3: Review & Syn. 0 42
Task 4: Orphan Analysis 0 100
Task 5: Exist&WO Cond. 0 53
Task 6: Formulate Alt 0 195
Task 7: IPR 0 23
Task 8: Draft Report 0 84 100
Task 9: Dft Public Rev. 0 38
Task 10: Prepare Fin. Rep. 0 96
Task 11: Final Public Rev. 0 30
Planning Travel& PerDiem 0 10 5
Engr. (<10%) 2 20 7
Real Estate (<10%) 2 20 7
Contracting Div 0 5
C-O (WQ/404) (<10%) 1 15 7
Sub-total w/o Contigency 59.7 625 290
Framework Contingency 0 100 60
Inflation 0 25 12
Sub-Total 59.7 750 362 1171.3

Groundwater Analysis 274 * 150 0
HEC 25 *
Groundwater Contingency 0 15 15
Sub-Total 299 165 15 479

Contracting 1.5 a
Risk Analysis Workplan 14.5 a
Risk Analysis 276 * 0 0
Risk Analysis Mod 1 5.1 a
Risk Analysis Contingency 0 15
Sub-Total 295.6 15 0 310.6

EDE 7.5 *
Stormwater Workplan 37 a 0 0
Stormwater  Contingency 0 0 0
Sub-Total 44.5 44.5

EDE 7.5 *
Erosion Workplan/Leader 20 a 15 10
Erosion Analysis 155 * 45 15
Erosion Contingency 0 15 5
Sub-Total 182.5 75 30 287.5

Total 945.2 1,335 719 2998.8

Ck Line 1000 855 350
Assumed Saving & Slip 0 0.43 0.3
Projected Appropriation 1000 1500 500

carryover/shortfall 55 165 -219 1.2

a= Actual expediture
*= Obligation
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