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Deseret Chemical Depot (DCD)


restoration advisory board (rab)


meeting minutes


Tuesday, November 14, 2006

ATTENDEES

RAB Members in Attendance

Walton Levi – DCD Installation Co-Chair

Wade Mathews – Community Co-Chair

Gerald Gordon – Utah Wildlife Federation

Brad Lauchnor – UDEQ DSHW

Deseret Chemical Depot

COL Pellissier – DCD Commander

Nam Doan – DCD Environmental Office

Troy Johnson – DCD

Tamra Peterson – DCD

Kathy Ryan – DCD Closure Office
US Army Corps of Engineers / RAB Support

Lynn Appell – USACE

April Fontaine – USACE

David Shank – Kleinfelder

Leigh-Ann Fabianke – SMITH/Associates

Other Attendees

Chris Boes – AEC 

Tom Cain – Mitretek

Wendy Lessig – TOCDF

Daisy Ligon – Mitretek

Greg Mahall – CMA

Tamara Peterson

Ed Staes – Parsons

Tom Turner – Tooele Army Depot

Sheila Vance – TOCDF

RAB Members Not Present

John Dalton – US EPA, Region 8

Colleen Johnson – Tooele County 


                 Commissioner

Steve Lyman – Tooele Community

Howard Murray – Grantsville Community

Chris Cline – US Fish and Wildlife Service

Noreen Okubo – US EPA, Region 8

Harry Shinton – Tooele County LEPC

Cherry Wong – Women Concerned/Utahans 

   United

1.  Introduction/Introductions –
The DCD RAB meeting was held on Tuesday, November 14, 2006, at 5:30 p.m., in the Tooele Chemical Stockpile Office, 54 South Main Street, Tooele, Utah.

This meeting is generally held every four months, on the second Tuesday evening of the month.  Its purpose is to involve and inform members of the local community and interested parties about the environmental restoration activities underway and planned at Deseret Chemical Depot.  Community members who attend RAB meetings have access to representatives of the regulatory agencies involved in the environmental cleanup, including the U.S. Environmental Protection Agency (USEPA) and the State of Utah Department of Environmental Quality (UDEQ), as well as members of DCD’s Environmental Office, Tooele County, and the US Army Corps of Engineers (USACE).  The meetings are open to the public and everyone is encouraged to attend.

A. Welcoming Remarks – Installation Co-Chair Walton Levi welcomed participants and attendees to the last RAB meeting of 2006, and invited everyone to introduce themselves. Mr. Levi also introduced Col Frederick Pellissier as the new Commander for DCD.  Col Pellissier stated that he looks forward to making headway regarding the unique challenges at DCD within the next few years.  He then reviewed the agenda, included as Attachment 1, and conducted the business of the meeting.

2. DCD Environmental Restoration Program Status Update

    April Fontaine, USACE Project Manager

Ms. Fontaine began the presentation by saying that funding had been received from the Base Realignment and Closure (BRAC) office to continue DCD environmental restoration projects.  Without the funding issues and concerns that were discussed at the July DCD RAB meeting, USACE has been able to continue with the active DCD projects for Fiscal Year (FY) 06.

SWMU 3 (Impounding Bay Disposal Pit) – A geophysical survey was conducted in October 2006 to discover what is in the pit/trench.  There were a few anomalies found.  Angle borings are not necessary; instead 15-foot borings will be drilled directly into the trench.  Soil sampling is also proposed using anomaly avoidance techniques.  Borings will be advanced in the next few months to determine if there is soil contamination, identify the extent of the trench, and establish if the contamination in the trench poses a risk to human health or the environment.

SWMU 1 & 25 (Demil/Disposal Pits) –The removal of Munitions and Explosives of Concern (MEC) needs to be completed on the roadways in order to determine if contamination is present.  A CAIS vial, which is not considered CWM (Chemical Warfare Material), was found at this site with small amounts of CWM present.  A Soil Gas Survey will be performed following the completion of MEC removal.  The soil gas survey contract was awarded for SWMU 1 only to ensure that the survey technology is effective; if effective, then SWMU 25 will be surveyed.  Work cannot resume until a Hazardous Assessment or Chemical Safety Submittal is prepared and approved.

Q:  Wade Mathews – What does CWM stand for?

A:  April Fontaine – Chemical Warfare Material.

SWMU 26 (Sanitary Landfill) – The Final Work Plan for Volatile Organic Compound (VOC) contamination investigation was approved in August 2006.  Fieldwork tentatively planned for December 2006 will include boring 84 soil-gas monitoring points and installing three 4-inch monitoring wells based on the soil-gas results.  Additional fieldwork, to include groundwater monitoring well installation, in the most contaminated locations is tentatively planned for February/March 2007.

SWMU 5 (Building 600 Foundation, Drainage Pond, and Ditch) – Field activities were performed in November 2003 to clean this site.  A Corrective Measures Completion Report was submitted in June 2004.  A Risk Assessment is now being prepared to complete the site closure process; the Assessment will be submitted in January 2007.  The State will then approve the closure of the site.
SWMU 19 (Empty Drum Storage Area – Building 533) – Field activities were preformed in August 2004 to clean this site.  The State requested the Corrective Measures Completion Report, which was submitted in December 2004. A Risk Assessment is now being prepared to complete the site closure process; the Assessment will be submitted in January 2007.  The State will then approve the closure of the site.
Annual Groundwater Monitoring – The Groundwater Monitoring contract was awarded in September 2006; samples will be collected in December 2006.  Water levels will be measured in 113 wells and water collected from 13 wells will be tested for contaminations of concern.  The Report is due in March 2006.
Funding – Funding for DCD is now received from the BRAC office instead of the Army Environmental Center (AEC).  On 12 September 2006, $747K was made available for DCD environmental activities.  However, BRAC required that $587K be returned on 27 September 2006.  This is a reporting requirement and USACE would be penalized if this requirement were not fulfilled.  The $587K should be returned to USACE in November 2006 in addition to the $624K programmed for FY07.  FY07 funding will used for activities planned at SWMU 1/25, SWMU 3, SWMU 26, and for the groundwater-monitoring program.

3. Status of DCD Closure Activities

    Kathy Ryan, BRAC Coordinator

Ms. Ryan explained that her presentation will provide an overview of closure activities at DCD and will include a BRAC status, a feasibility study, and the schedule of closure events.

CAMDS Closure Activities – DCD has hired the Tennessee Valley Authority (TVA) to assist with the closure of CAMDS.  They will be starting in January or early February with a 35-person crew.  DCD will still be monitoring sites and continuing with the same closure schedule submitted to the state.  Ms. Ryan showed a map of CAMDS and where cleanup activities will take place.

Q:  Wade Mathews – What type of work is being done at CAMDS?

A:  Kathy Ryan – They are dismantling equipment in buildings, decontaminating everything, removing pieces from ECC1 and ECC2 that can be reutilized in other places.  

Q:  Wade Mathews – What is ECC?

A:  Kathy Ryan – Explosion Containment Chamber.  Only one ECC is contaminated and will be cleaned before being taken off post.

BRAC Study – BRAC mandates that DCD complete a comprehensive study evaluating the feasibility of reusing DCD property since it is a site where conventional weapons were demilitarized.  Mitretek Systems, Inc. was contracted to perform this study utilizing DCD facilities (TOCDF and CAMDS).  This study began 5 October 2006.  Mitretek will provide the technical aspects of how to reach closure.  Mitretek is including the following engineering aspects within the study: Safety (facility and infrastructure integrity after decommission), Environmental (permit requirements and public acceptability), Personnel (staffing requirements and suitability of existing staff/training needs), and Economic (life-cycle cost/schedule).  Also important to consider is the DCD mission and clarifying what munitions need to be demilitarized.  In addition, regulatory requirements impact the study since there have been a change in building codes, regulations and standards since some of the buildings were built 20 years ago.  There are also other DCD specific chemical demilitarization-specific aspects that need to be considered.

Major cost drivers for the reuse of DCD property includes the retrofitting of facilities to meet current codes, regulations and standards; addressing safety modifications as required; refurbishing equipment; labor and other direct costs; and training for current DCD staff.  Costs need to be prepared to determine if there is benefit to reusing DCD facilities versus using other existing buildings or building new facilities.    

Schedule – Ms. Ryan presented the following schedule for the completion of the study:


Oct. to Mid-Dec.

Engineering Analysis (including engineering data collection activities)


Late Oct. to Mid-Dec. 
Safety Analysis (including safety relevant data collection)


Early Nov. to Mid-Dec.
Environmental Analysis 


Early Nov. to Mid-Dec.
Personnel Assessment (including staffing and labor cost data collection)


Early Dec. to Late Dec.
Economic Analysis


Late Jan.


Draft Report


Late Feb.


Final Report


Late March

Report to Department of Defense

Q:  Wade Mathews – Would results of the Feasibility Study affect Tooele Depot?

A:   Kathy Ryan – This may expand the usage of demilitarization at Tooele Depot.  With CAMDS it may be too late to use the buildings for demilitarization operations since Tooele will be too far along in its mission.

Q:  Wade Mathews – Will the study include open pit detonation?

A:  Kathy Ryan – No, it won’t be included.  

4.  RAB Business Items

A.  Review and approval of July 2006 Meeting Minutes: In the absence of an official quorum, the motion to approve the July meeting minutes was tabled until the March 2007 meeting.  Gerald Gordon moved to table the July minutes approval until March.  Wade Mathews seconded, and the minutes acceptance will be revisited in March.

B.  Introduce New Installation Commander: Col Pellissier thanked the Board members and those attendees from the community for participating in the RAB meeting and voicing their opinions.  Again he said he looked forward to working with everyone.

C.  Action Items:  

1. There were no action items.

5.  Agenda Items for Next Meeting/Proposed Next Meeting Date

A.  Agenda Items for the November meeting:

There were no agenda items suggested.  Mr. Levi stated that if anyone thought of any agenda items to please let Wade Mathews, Leigh-Ann Fabianke or himself know.

B.  Next meeting date – March 13, 2007 at the Tooele Chemical Stockpile Office:

In the absence of an official quorum, the RAB members decided to tentatively set the next meeting date for March 13, 2007 and if any of the absent board members had a conflict with that date, the issue would be revisited.  

7.  Adjournment – 6:54 p.m.

AGENDA
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Deseret Chemical Depot

Restoration Advisory Board
Tooele Chemical Stockpile Outreach Office
Tuesday, November 14, 2006

54 South Main Street, Tooele, Utah
5:30 PM

1.
Welcome and Introductions
5:30-5:40


Walton Levi, DCD RAB Co-Chair

2.
DCD Environmental Restoration Program Update
5:40-6:00

April Fontaine, US Army Corps of Engineers, Sacramento 
3.
Status of DCD Closure Activities
6:00-6:45

Kathy Ryan, DCD Transition/Closure Officer
4.
Questions, Meeting Business, Discussion
6:45-7:15

Old Business:   
(1) Accept July Meeting Minutes

New Business:  
(2) Introduce New Installation Commander
5.
Agenda Items for Next Meeting


Proposed Next Meeting Date – 13 March 2007
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