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SAFCA Cc!nstruction
of Arcade Creek

Local
Initiative
Letter of permission for

SAFCA construction of
Arcade Creek

Project

Authorization
‘06 PACR -
slurry wall & relief
wells in Pioneer
Reservoir

Project

Authorization

WRDA ‘99 - levee
improvements on the
American River
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Sac RiverFontract 1
Construction of
cutoff walls/seepage
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Sac River ‘Zontract 3
Construction of
seepage/stability/
overtopping levee
‘ improvements
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Construction /
\ Complete

Bipartisan Budget Act
target completion by
‘ ~ Jan ‘24 for all flood

1990-1993
Sacramento
Urban
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Improvement Study/EIS
Project

Local
Initiative
‘03-’04 SAFCA initiates

levee improvements
for underseepage

Project

Authorization
WRDA 16 - levee
improvements for
seepage/stability/

overtopping, and

erosion

Project
Authorization

WRDA 96 - levee
improvements on the
American River

Funded
ARCF 2016 fully
funded through
Bipartisan Budget Act
P.L. 115-123
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Construction of
Front Street Seepage
Berm and Beach-Stone
Lakes Mitigation Site

Sac River €Contract 2
Construction of

cutoff walls/seepage
berm/relief wells

risk reduction
features.
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Magpie Cre‘ak & NEMDC
Construction of
seepage/stability/

overtopping levee
improvements

Public Meetings for Supplemental Environmental Documents

Ongoing Mitigation and M'onit'oring




