
Project Webpage: 
www.sacleveeupgrades.com 

Contact Information: 
For questions or concerns, contact 

Public Affairs: 916-557-5100  
spk-pao@usace.army.mil 

Looking Ahead (next 30+ days) 
Current Activity - What can I expect?

Work hours: Monday-Saturday from 7 a.m. to 6 p.m. and Sunday 9 a.m. to 6 p.m.  

Contract 1 (Site 2-1) 

SACRAMENTO RIVER EAST LEVEE CONTRACT 
1 

December 2022 

Information Resources:  

The Operations and Maintenance (O&M) road will be completed followed by final 
placement of rock and aggregate base.   Soil fill and topsoil placement will be 
completed on Rock slope protection followed by erosion control fabric, and 
hydroseeding. Minor hauling of remaining topsoil and aggregate base will be 
required. January will see site final seeding, clean up, demobilization and 
removal of fencing.   

Contract 2 (Site 2-3, Season 1) 

Site 2-3 S1 will remain dormant while preparations for Season 2 (Site 2-2,2-3) will 
begin with elderberry transplanting and vegetation clearing within the project 
footprint.  This will affect sites from H Street bridge to the Howe Avenue bridge 
(see map). 

Mitigation E1A (Paradise Bend) 

Clearing of invasive vegetation will begin at the Paradise Bend mitigation site to 
prepare the site to receive Elderberry transplants from the future Contract 3A bank 
protection site at the I-80 bridge.  Pedestrian activity will only be restricted in active 
work areas. 

Question of the Month 
What can we expect for next year?  Why is the access point remaining at 
Glenn Hall Park? 

Another erosion site, known as Contract C3A, will be constructed in 2023 at the 
west end of the River Park Neighborhood near the I-80 bridge.  The site is about 
half the size of C1 and includes a similar design.  Egress will be through Glenn Hall 
Park so the same access point is being retained.  Public access to all facilities 
including Paradise Beach will be maintained. 

LAR Contract 1  
Construction  

May - January 2022 

LAR Contract 2 
Construction (Season 2) 

April - October 2023 

Mitigation E1A 
Vegetation Clearing 

November - February 2023 

Additional information regarding our 
ongoing project can be found on our 

project web page at  
www.sacleveeupgrades.com 

*All Dates Subject to Change

Highlights (last 30+ days)

Contract 1 (Site 2-1) 

Rock Slope protection (on the bank and levee) and installation of in stream wood 
material on erosion control fabric completed in November.  This brings to an end, 
major haul traffic so the electronic signage on Carlson was removed. 

Contract 2 (Site 2-3, Season 1) 

The site, including campus commons golf course and parking lot, has been 
secured for the winter.   The bike detour will remain in place to accommodate later 
contracts this fall and next spring (2023).  


