
 
 

Seepage/Stability/Overtopping 
 

SREL Contract 2  
 

Construction  
April 2021 - August 2022 

 
SREL Contract 3  

 
Construction 

March - December 2022   
 

SREL Contract 4 
 

Construction Award  
Anticipated January 2023 

 
 

Erosion 
 

Contract 1 
 

Informational Mailer 
 

Construction 
July - October 2022   

 
Contract 2 

 
Construction Award 

Anticipated February 2023 

 
Additional information can be found on our 

project web page at  
www.sacleveeupgrades.com 

 
*All Dates Subject to Change  

 

Highlights (last 30 days) 
Cutoff wall construction continued on four separate headings in July—completing 
approximately 560,000 square feet of wall! In-water construction activities placing 
rock on the levee via barge began on July 7 and are expected to continue through 
October. 

Project Webpage: 
www.sacleveeupgrades.com   
 
 
 
 
 
 
 

Sacramento District Homepage: 
www.spk.usace.army.mil 

 
Contact Information: 

For questions or concerns, please 
contact our Public Affairs Office at 

916-557-5100  
spk-pao@usace.army.mil 

Looking Ahead (next 30+ days) 
What can I expect? 

Construction of cutoff walls will continue on all four headings. Anticipate completion 
of one heading and beginning to reconstruct levee embankment.  
As we enter the levee embankment phase of the project, approximately 100,000 
cubic yards of fill will be imported and approximately 70,000 cubic yards of existing 
unsuitable material will be exported over the next two months. Residents will see a 
noticeable increase in truck traffic along Riverside Blvd, Pocket Rd, Axios River 
Court and North Point Way. Along the levee top, you will see an increased number 
of bulldozers.  
 
As a reminder, we ask that everybody please be respectful and stay clear of the 
construction work zone. This zone extends along the levee from Zacharias Park to 
Garcia Bend Park and is delineated by temporary fencing and signage. 
Neighborhood residents should expect to see security personnel and vehicles on 
the levee top and within the construction limits during non-work hours.  
 
Hours of Operation: Monday – Saturday 7am-7pm with some construction prep as 
early as 6am limited to the City Code noise threshold in order to maximize available 
active construction windows.  
 
Garcia Bend Park Staging - No impact—Boat launch to remain open 
 
Sump 132 

 Deep Mix Method (DMM) batch plant operations. 

 Materials are being delivered to this location 
 
Axios River Ct—Primary Access Point 

 Moderate to heavy truck traffic—street sweepers will be continually working in 
Axios River Ct and along Pocket Road to pick up any dirt tracked out 

 
Pocket Rd Staging Area 

 Access and material storage for remainder of project—some truck traffic 
 
7150 Pocket Rd Staging Area 

 Pond operations through August 
 
 Little Pocket 

 In-water erosion construction just south of the Westin Hotel ongoing through 
October 

 
Benham Way Staging Area 

 DMM scheduled to be complete August 6 with equipment demobilization the 
following week, August 8-13 

 Light truck traffic through the end of September 
 
North Point Way Access Point 

 Heavy truck traffic through end of September 

 
Zacharias Park 
 The park remains closed to the public and continues to be the primary staging 

area for the project. The U.S. Army Corps of Engineers and its contractor are 
working together from this location. Equipment and materials are being brought 
in and out of Zacharias Park on Riverside Blvd, so expect to see moderate 
traffic entering and exiting the park.   

August 2022 

Question of the Month 

Information Resources:  

What are the benefits of using a tug and barge to place quarry stone on the levee? 

Using the tug and barge helps to minimize noise and vibration from heavy  
equipment operation and reduces haul traffic in and around adjacent neighborhoods.  

https://www.spk.usace.army.mil/Portals/12/documents/civil_works/CommonFeatures/WRDA16/web/Sac-River-Levees/Erosion/SR-Erosion-Preconstruction-Mailer-Jan2022.pdf
http://www.sacleveeupgrades.com/
http://www.sacleveeupgrades.com/
http://www.spk.usace.army.mil
mailto:spk-pao@usace.army.mil

