
 
 

Seepage/Stability/Overtopping 
 

SREL Contract 3  
 

Construction 
March - December 2022   

 
SREL Contract 4 

 
Construction Award  

Anticipated January 2023 
 
 

Erosion 
  

Contract 2 
 

Construction Award 
Anticipated February 2023 

 
Contract 3 

 
Construction Award 

Anticipated  January/February 
2025 

 
Contract 4 

 
Construction Award 

Anticipated  January/February 
2024 

 
Additional information can be found on our 

project web page at  
www.sacleveeupgrades.com 

 
*All Dates Subject to Change  

 

Highlights (last 30 days) 

All cutoff walls are now complete for the 2022 construction as of October 
31. We completed 1,150 lineal feet of erosion protection improvements!  
In addition to completing cutoff wall construction for the Deep-Mix-Method, 
we also exported unsuitable soil from the existing levee and imported 
suitable fill for levee reconstruction.  
Significant progress has been made towards the design of projects 
scheduled for construction in 2023, 2024, 2025 and 2026—all of which 
address erosion, seepage, stability and overtopping. 

Project Webpage: 
www.sacleveeupgrades.com  
 
 
 
 
 
  
 

Sacramento District Homepage: 
www.spk.usace.army.mil 

 
Contact Information: 

For questions or concerns, please 
contact our Public Affairs Office at 

916-557-5100  
spk-pao@usace.army.mil 

Looking Ahead (next 30+ days) 
What can I expect? 

Importing, placing and compacting Type 1 Fill and Aggregate Base will be 
the primary features of work for November. Residents will continue to see 
truck traffic along Riverside, Pocket Rd, Axios River Ct, Riverbrook Way and 
Park Marina Way.  
 
As a reminder, we ask that everybody please be respectful and stay clear of 
the Construction Work Zone. This zone extends along the levee from 
Zacharias Park to Garcia Bend Park and is delineated by temporary fencing 
and signage. Neighborhood residents should expect to see security 
personnel and vehicles on the levee top and within the construction limits 
during non-work hours.  
 
Hours of Operation: Monday – Saturday 7am-7pm with some construction 
prep as early as 6am limited to the City Code noise threshold in order to 
maximize available active construction windows.  
 
In preparation of forecasted rain, construction crews will be working on 
Sunday in addition to normal working hours to expedite rebuilding 
Sacramento River East Levee in Pocket and Little Pocket neighborhoods. 
 
Garcia Bend Park Staging (Boat Ramp will remain open) 
 Batch plant demobilization 
 Access Point—Expect to see truck traffic through the park  
 
Sump 132 
 Complete Construction & Demobilization  
 
Axios River Ct—Primary Access Point 
 Heavy truck traffic—Street sweepers will be continually working on  

Axios River Ct and along Pocket Road for clean-up 
 
Pocket Rd Staging Area Near 7320 
 Access point for November—heavy truck traffic 
 
7150 Pocket Rd Staging Area 
 Continued staging area—light truck traffic  
 
Benham Way Staging Area 
 Heavy truck traffic—Street sweepers will be continually working on 

neighborhood streets for clean-up  
 
North Point Way Access Point 
 Access point for project—Moderate truck traffic through November 

 
Zacharias Park 
 The park remains closed to the public. Demobilization and restoration of 

the park will begin in late November or early December.   

November 2022 

Question of the Month 

Information Resources:  

Why is a beaver barrier fence installed when erosion control construction is complete? 

These fences are intended to keep beavers and other critters from dining on the newly-planted vegetation while its 
being established, which can often take as long as the better part of a year. 

http://www.sacleveeupgrades.com/
http://www.sacleveeupgrades.com/
http://www.spk.usace.army.mil
mailto:spk-pao@usace.army.mil

