
 
 

Seepage/Stability/Overtopping 
 

SREL Contract 2  
 

Complete! 
 

SREL Contract 3  
 

Construction 
March - December 2022   

 
SREL Contract 4 

 
Construction Award  

Anticipated January 2023 
 
 

Erosion 
  

Contract 1 
 

Informational Mailer 
 

Construction 
July - October 2022   

 
Contract 2 

 
Construction Award 

Anticipated February 2023 

 
Additional information can be found on our 

project web page at  
www.sacleveeupgrades.com 

 
*All Dates Subject to Change  

 

Highlights (last 30 days) 

Cutoff wall construction continued on four separate headings in August —
completing the Soil Bentonite (SB) cutoff walls and beginning levee 
reconstruction, continuing Deep-Mix-Method (DMM) cutoff walls, removal of 
abandoned utilities and geotechnical investigations for next season! In-
water construction activities (rock placement on the levee via barge) 
continued  and are expected to continue through October. Erosion Contract 
1 is 78% complete as of September 1st!  

Project Webpage: 
www.sacleveeupgrades.com  
 
 
 
 
 
  
 

Sacramento District Homepage: 
www.spk.usace.army.mil 

 
Contact Information: 

For questions or concerns, please 
contact our Public Affairs Office at 

916-557-5100  
spk-pao@usace.army.mil 

Looking Ahead (next 30+ days) 
What can I expect? 

Construction of DMM cutoff walls with the bulk of levee reconstruction taking 
place in September. Residents will continue to see truck traffic along 
Riverside, Pocket Rd, Axios River Court, and North Point Way. Along the 
levee top, you will see an increased number of bulldozers.  
 
As a reminder, we ask that everybody please be respectful and stay clear of 
the Construction Work Zone. This zone extends along the levee from 
Zacharias Park to Garcia Bend Park and is delineated by temporary fencing 
and signage. Neighborhood residents should expect to see security 
personnel and vehicles on the levee top and within the construction limits 
during non-work hours.  
 
Hours of Operation: Monday – Saturday 7am-7pm with some construction 
prep as early as 6am limited to the City Code noise threshold in order to 
maximize available active construction windows.  
 
Garcia Bend Park Staging (Boat Ramp will remain open) 
 Deep Mix Method (DMM) batch plant operations. 
 Importing/Exporting soil—increased signage, flaggers, and truck traffic  
 
Sump 132 
 Deep Mix Method (DMM) batch plant operations. 
 Material delivery—moderate truck traffic entering & exiting on Pocket Rd  
 
Axios River Ct—Primary Access Point 
 Heavy truck traffic—Street sweepers will be continually working on Axios 

River Ct and along Pocket Road for clean-up 
 
Pocket Rd Staging Area Near 7320 
 Access and material storage for remainder of project—heavy truck traffic 
 
7150 Pocket Rd Staging Area 
 Continued staging area—light truck traffic for duration of the project 
 
Benham Way Staging Area 
 DMM batch plant demobilization 
 Haul route for duration of project 
 
North Point Way Access Point 
 Heavy truck traffic through end of September 
 
Zacharias Park 
 The park remains closed to the public and continues to be the primary 

staging area for the project. The U.S. Army Corps of Engineers and 
Contractor are working together from this location. Equipment and 
materials are being brought in and out of Zacharias Park on Riverside, 
so expect to see moderate traffic entering and exiting the park.   

September 2022 

Question of the Month 

Information Resources:  

Is there going to be a bike path behind my house? 

Our project is a flood risk management project and does not authorize the installation of any new recreation features 
such as bike paths. If a recreational trail/bike path existed prior to the start of construction work, then it will be restored 
to a similar condition upon completion of our project.  

https://www.spk.usace.army.mil/Portals/12/documents/civil_works/CommonFeatures/WRDA16/web/Sac-River-Levees/Erosion/SR-Erosion-Preconstruction-Mailer-Jan2022.pdf
http://www.sacleveeupgrades.com/
http://www.sacleveeupgrades.com/
http://www.spk.usace.army.mil
mailto:spk-pao@usace.army.mil

