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Contact Information: 
For questions or concerns, contact 

Public Affairs: 916-557-5100  
spk-pao@usace.army.mil 

Looking Ahead (next 30+ days) 
Current Activity - What can I expect? 

Work hours: Monday-Saturday from 7 a.m. to 6 p.m. and Sunday 9 a.m. to 6 p.m.  

 

Contract 1 (Site 2-1) 

The Operations and Maintenance (O&M) road will be completed along with erosion 
control fabric, and hydroseeding as weather permits. Minor hauling of remaining 
topsoil and aggregate is needed. Final work should wrap up this month including 
final seeding, clean up, demobilization and removal of fencing. The access point 
through Glenn Hall Park will remain in place to support future work. 

 

Contract 2 (Site 2-3, Season 1) 

Preparations for Season 2 (Site 2-2,2-3) will continue with elderberry transplanting 
and vegetation clearing.  This will affect sites from H street bridge to the Howe 
Avenue bridge (see map). 

 

Mitigation E1A (Paradise Bend) 

Clearing and elderberry transplant activities will wrap up in the Contract 3 footprint, 
paving the way for construction to begin later this year.   
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Question of the Month 

Information Resources:  

What is getting planted in the Paradise Bend mitigation area and what will it 
look like?  

In addition to the elderberry shrubs, we will plant groups of other native species that 
will establish an overstory, midstory and herbaceous layer. The overstory consists 
of the tallest trees in the landscape forming the canopy.  On this site it includes 
White Alder, Box Elder, Oregon Ash, California Walnut, Sycamore, Cottonwood, 
Valley Oak and Interior Live Oak. Coyote Brush, Western Redbud, Coffeeberry, 
Rose, Blackberry and Coyote Willow will make up the midstory, or shrub layer, at 
this site. Lastly, low growing plantings of Western Goldenrod, Mugwort, evening 
Primrose, Clematis and California goldenrod will fill in the ground layer. Please 
respect barriers placed around the planting areas to protect them while they are 
getting established. 

LAR Contract 1  
Construction  

May - February 2023 
 

LAR Contract 2 
Construction (Season 2) 

April - October 2023 
 

Mitigation E1A 
Vegetation Clearing 

November - February 2023 
 

Additional information regarding our 
ongoing project can be found on our 

project web page at  
www.sacleveeupgrades.com 

 
*All Dates Subject to Change  

Highlights (last 30+ days) 

Recent storms demonstrated the effectiveness of our erosion counter measures.  
Both sites performed well especially considering vegetation had not been 
established. 

 

Contract 1 (Site 2-1) 

Receding water levels revealed that all erosion control features performed as 
designed.  Minor scouring of placed topsoil on the bank (which would normally be 
protected by established vegetation) occurred and we’ve completed the repairs. 

 

Contract 2 (Site 2-3, Season 1) 

Site 2-3 erosion features performed as anticipated with natural processes gently 
reshaping the site. Preparations for Season 2 (Site 2-2,2-3) continued with 
elderberry transplanting complete and vegetation clearing nearly complete. 

 

Mitigation E1A (Paradise Bend) 

All invasive locusts have been removed. Most of the elderberry shrubs along the 
Contract 3A construction footprint have been transplanted to the mitigation site.  
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