
Seepage/Stability/Overtopping 

SREL Contract 3 

Construction 
March - February 2023 

SREL Contract 4 

Tree Removal/Trimming 
December 2022—February 2023 

Construction Award  
Anticipated January 2023 

Erosion 

Contract 2 

Tree Removal/Trimming 
January / February 2023 

Construction Award 
Anticipated February/March 

2023 

Contract 3 

Construction Award 
Anticipated January/February 

2025 

Contract 4 

Construction Award 
Anticipated January/February 

2024 

Highlights (last 30 days)

2022 levee construction is substantially complete and functioning as 
designed.  Tree removal/trimming in preparation for 2023 
construction is in progress. The 2023 construction contract for SREL 
Contract 4 is anticipated to be awarded at the end of the month. 
Erosion Contract 2 is currently advertised with bids due later this 
month. Design efforts for Erosion Contracts 3 and 4 are on track for 
construction in 2024, 2025, and 2026.  

Project Webpage: 
www.sacleveeupgrades.com 

Sacramento District Homepage: 
www.spk.usace.army.mil 

Contact Information: 
For questions or concerns, please 
contact our Public Affairs Office at 

916-557-5100
spk-pao@usace.army.mil 

Looking Ahead (next 30+ days) 
What can I expect? 

Final cleanup, demobilization, and restoration activities remain, which 
are all weather-dependent. Residents will see significantly reduced 
truck traffic from previous months through the end of February.   
Hours of Operation: Monday – Saturday 7am-7pm   

Garcia Bend Park Staging (Boat Ramp will remain open) 

 Reinstallation of gate / One more day of trucking  

Sump 132 

 Final Demobilization 

Axios River Ct—Primary Access Point 

 No More Trucking 

 Repaving— Weather dependent 

Pocket Rd Staging Area 

 Demobilization  

Benham Way Staging Area 

 Restoration  

North Point Way Access Point 

 Light truck traffic / Restoration 

Zacharias Park 

  The park remains closed to the public until Spring. Restoration is 
weather-dependent & requires 4-6 weeks for grass establishment. 

January 2023 

Question of the Month 

Information Resources: 

When is Zacharias Park going to reopen? 

We want to thank you for your continued patience throughout the  
last two years as we’ve used Zacharias Park as a staging area.  
We understand and empathize with the community’s disappointment  
that the park has remained closed for much longer than initially  
anticipated.  
Prior to the recent series of storms, the site was partially demobilized 
and graded. Now, we must wait for two weeks of dry weather before  
our contractor can complete the necessary restoration work to get  
Zacharias Park back to its pre-construction condition.   
Once the restoration work is complete, the park will remain closed for 
an additional 4-6 weeks to allow the grass to re-establish prior to  
reopening the park for public access.  
We currently anticipate the park to be open to the public this spring.  

http://www.sacleveeupgrades.com/
http://www.spk.usace.army.mil
mailto:spk-pao@usace.army.mil

