
 
 

Seepage/Stability/Overtopping 
 

SREL Contract 3  
 

Construction 
March - February 2023  

 
SREL Contract 4 

 
Tree Removal/Trimming 

December 2022—February 2023 
 

Construction Award  
January 20, 2023 

 
 

Erosion 
  

Contract 2 
 

Tree Removal/Trimming 
February / March 2023.  

 
Construction Award 

Anticipated February/March 
2023 

 
Contract 3 

 
Construction Award 

Anticipated January/February 
2025 

 
Contract 4 

 
Construction Award 

Anticipated January/February 
2024 

Highlights (last 30 days) 

2022 levee construction is substantially complete and functioning as 
designed.  Tree removal/trimming in preparation for 2023 
construction is in progress. The 2023 construction contract for SREL 
Contract 4 is anticipated to be awarded at the end of February. 
Erosion Contract 2 contract is scheduled to be awarded at the end of 
February / early March. Design efforts for Erosion Contracts 3 and 4 
are on track for construction in 2024, 2025 and 2026.  

Project Webpage: 
www.sacleveeupgrades.com  
 
 
 
 
 
  
 

Sacramento District Homepage: 
www.spk.usace.army.mil 

 
Contact Information: 

For questions or concerns, please 
contact our Public Affairs Office at 

916-557-5100  
spk-pao@usace.army.mil 

Looking Ahead (next 30+ days) 

What can I expect? 
Final cleanup, demobilization, and restoration activities remain, which 
are all weather dependent. Residents will see significantly reduced 
truck traffic from the previous months through the end of February.   
Hours of Operation: Monday – Saturday 7am-7pm   
  
Garcia Bend Park Staging (Boat Ramp will remain open) 

 Less than a week of trucking—weather dependent 
  
Sump 132 

 Complete for the season 
  
Axios River Ct—Primary Access Point 

 No More Trucking 

 Repaving— Weather dependent 
  
Pocket Rd Staging Area  

 Hydroseeding 
   
Benham Way Staging Area 

 Hydroseeding  
  
North Point Way Access Point 

 Light truck traffic /Restoration  
 
  
Zacharias Park 

   The park remains closed to the public until the Spring. Restoration  
 of the park has experienced some delays due to weather but is  
 now scheduled to begin in December. There will be a 4 - 6 week  
 period after the restoration is complete to regrow the grass prior to 

reopening. 

February 2022 

Question of the Month 

Information Resources:  

When is the next public meeting where residents can get information 

about upcoming levee work on the Sacramento River? 

There will be a Construction Public Meeting March 21 from 5:00 -7:00pm 
to present our construction expectations for the 2023 season. This meeting 

will cover two contracts that will be in active construction on the east levee 
between the confluence of the Sacramento and American Rivers and the 
town of Freeport. Sacramento River East Levee (SREL) Contract 4 will 
address seepage, stability, and overtopping risks along five segments of the 

east levee. Sacramento River Erosion Contract 2 will address erosion risks 
in six different river segments along the east levee. The presentation will 
include a project overview and contract specifics including technical 

information, haul routes and access points, detours, anticipated impacts to 
include mitigation, schedule and contact information. The meeting is 
virtual, and the information will be available at www.sacleveeupgrades.com 

http://www.sacleveeupgrades.com/
http://www.spk.usace.army.mil
mailto:spk-pao@usace.army.mil
http://www.sacleveeupgrades.com


 
Additional information can be found on our project web page at  

www.sacleveeupgrades.com 
 

*All Dates Subject to Change  
 

http://www.sacleveeupgrades.com/

