
Seepage/Stability/
Overtopping 

 
SREL Contract 3  

Construction 
March 2022 - March 2023  

 
 

SREL Contract 4 
Tree Removal/Trimming 

December 2022—March 2023 
 

Construction Awarded  
January 20, 2023 

 
Public Meeting March 21, 2023 

5:00-7:00 PM 
Meeting link: www.sacleveeupgrades.com 

 
 

Erosion 
  

Contract 2 
Tree Removal/Trimming 
February / March 2023.  

 
Construction Awarded 

February 28, 2023 
 

Public Meeting March 21, 2023 
5:00-7:00 PM 

Meeting link: www.sacleveeupgrades.com 

 
 

Contract 3 
Construction Award 

Anticipated January/February 2025 
 
 

Contract 4 
Construction Award 

Anticipated January/February 2024 
 

NEPA Document Public Review—Public 
Meeting March 22, 2023 

4:30-5:30PM 
Meeting link: www.sacleveeupgrades.com 

 

 
Additional information can be found on our project 

web page at  
www.sacleveeupgrades.com 

 
*All Dates Subject to Change  

 

2022 levee construction is substantially complete and functioning as 
designed.  We’ve nearly completed restoration of Zacharias Park  
with only sod installation remaining. Tree removal/trimming in 
preparation for 2023 construction is in progress. We awarded the 
2023 construction contract for SREL Contract 4 on January 20th and 
Erosion Contract 2 on February 28th. Design efforts for Erosion 
Contracts 3 and 4 are on track for construction in 2024, and 2025.  

Project Webpage: 
www.sacleveeupgrades.com  
 
 
 
 
 
  
 

Sacramento District Homepage: 
www.spk.usace.army.mil 

 
Contact Information: 

For questions or concerns, 
please contact our Public Affairs Of-

fice at 
916-557-5100  

spk-pao@usace.army.mil 

What can I expect? 
Final cleanup, demobilization, and restoration activities remain, which 
are all weather dependent. Residents will see significantly reduced 
truck traffic from the previous months through the end of March.   
Hours of Operation: Monday — Saturday 7am-7pm   
  
Garcia Bend Park Staging (boat ramp will remain open) 

 Less than a week of trucking — weather dependent 
  
Sump 132 

 Complete for the season 
  
Axios River Ct—Primary Access Point 

 No more trucking 

 Repaving — Weather dependent 
  
Pocket Rd Staging Area  

 Demobilization 
   
Benham Way Staging Area 

 Restoration  
  
North Point Way Access Point 

 Light truck traffic / Restoration  
  
Zacharias Park 

 The park remains closed to the public until Spring. Sod placement 
will take place this month and then there will be a 4 - 6 week 
establishment period prior to reopening. 

March 2023 

Information Resources:  

When will the construction fencing be removed? 

We’ll remove the construction fencing for the SREL C3 project upon 
completion and acceptance of the work. However, the fencing from 
the SREL C3 project located between Sump 132 and Garcia Bend 
Park will remain and be transitioned to the contractor for the SREL 
C4 project taking place in the same area. Additionally, we have to 
install fencing when we start each new project so fencing will be 
installed in additional areas for the SREL C4 project in Spring 2023. 
We anticipate that fence will remain in place through Spring 2024. 

http://www.sacleveeupgrades.com/
http://www.sacleveeupgrades.com/
http://www.spk.usace.army.mil
mailto:spk-pao@usace.army.mil

