
Seepage/Stability/
Overtopping 

 

SREL Contract 3  
Construction 

March 2022 - May 2023  
 

SREL Contract 4 
Tree Removal/Trimming 

December 2022—March 2023 
 

Construction Awarded  
January 20, 2023 

 
Contractor Notice to Proceed 

January 31, 2023 
 
 
 

Erosion  
 

Contract 2 
Tree Removal/Trimming 

Spring 2023.  
 

Construction 
July 2023—October 2023 

 
Contract 3 

Construction Award 
Anticipated January/February 

2025 
 

Contract 4 
Construction Award 

Anticipated January/February 
2024 

 

 
Additional information can be found on 

our project web page at  
www.sacleveeupgrades.com 

 
*All Dates Subject to Change  

 

2022 levee construction is substantially complete and functioning as 
designed. Restoration of Zacharias Park is nearly complete with only 
sod installation remaining. We’ll proceed with tree removal/trimming 
in preparation for 2023 construction when water surface levels permit 
safe tree-removal. Notice to Proceed on Erosion Contract 2  was 
issued on March 10th. Design efforts for Erosion Contracts 3 and 4 
are on track for construction in 2024, and 2025.  

Project Webpage: 
www.sacleveeupgrades.com  
 
 
 
 
 
  
 

Sacramento District Homepage: 
www.spk.usace.army.mil 

 
Contact Information: 

For questions or concerns, please 
contact our Public Affairs Office at 

916-557-5100  
spk-pao@usace.army.mil 

What can I expect? 
SREL C3 Final cleanup, demobilization, and restoration activities 
remain, which are all weather dependent. Residents will see 
significantly reduced truck traffic from the previous months through the 
end of April. The SREL C4 contractor is planning to begin significant 
work on April 15, 2023 weather permitting. Hours of Operation: 
Monday – Saturday 7am-7pm   
  
Garcia Bend Park Staging (Boat Ramp will remain open) 

 Less than a week of trucking—weather dependent 
  
Sump 132 

 SREL C4 will begin work in this area in the next few months 
  
Axios River Ct—Primary Access Point 

 No More Trucking 

 Repaving— Weather dependent 
  
Pocket Rd Staging Area  

 Demobilization 
   
Benham Way Staging Area 

 Restoration  
  
North Point Way Access Point 

 Light truck traffic /Restoration  
  
Zacharias Park 

   The park remains closed to the public until the Spring.  
 We’ll be doing sod placement this month and then there will be  
      a 4 - 6 week establishment period prior to reopening. 

April 2023 

Information Resources:  

What is ‘slumping’? 

Erosion Contract 1 (SREL C1) consisted of 1100 lineal feet (LF) of 
erosion control / bank stability. After the high water event of January 
2023, slumping was discovered on a portion of the down-river end of 
the site measuring approximately 40LF. Slumping occurs when rock 
or soil (or both) move under force of gravity. Causes of slumping 
include earthquake shocks, thorough wetting, freezing and thawing, 
undercutting, and loading of a slope. The slumping observed at 
Contract 1 does not indicate a threat to the structural integrity of the 
levee; rather it indicates a localized geotechnical issue. We’re 
examining the site to assess what caused the slumping at SREL C1 
and we’ll determine an appropriate solution.  

http://www.sacleveeupgrades.com/
http://www.sacleveeupgrades.com/
http://www.spk.usace.army.mil
mailto:spk-pao@usace.army.mil

