
Erosion Contract 1, May 2023 

Seepage/Stability/
Overtopping 

 

SREL Contract 3  
Construction 

March 2022 - September 2023  
 

SREL Contract 4 
Construction  

April 2023 - December 2023 
 
 

Erosion  
 

Contract 2 
Tree Removal/Trimming 

June 2023 
 

Construction 
July 2023 - October 2024 

 
Contract 3 

Construction Award 
Anticipated January/February 

2025 
 

Contract 4 
Construction Award 

Anticipated January/February 
2024 

 

 
Additional information can be found on 

our project web page at  
www.sacleveeupgrades.com 

 
*All Dates Subject to Change  

 

After a slow start with the extended winter season and high water, 
2023 construction is underway. We’ve completed restoration of 
Zacharias Park and the park is reopen for public access!  Due to high 
river flows, tree-cutting has been delayed until mid-June, prior to 
clearing and grubbing in preparation for 2023 erosion improvement 
work. Design efforts are on track for construction on Sacramento 
River Erosion Contract 4 in 2024 and Contract 3 in 2025/26.  

Project Webpage: 
www.sacleveeupgrades.com  
 
 
 
 
 
  
 

Sacramento District Homepage: 
www.spk.usace.army.mil 

 
Contact Information: 

For questions or concerns, please 
contact our Public Affairs Office at 

916-557-5100  
spk-pao@usace.army.mil 

What can I expect? 
Evaluation of post-storm related damage, cutoff wall concrete mixture 
equipment mobilization, construction of a test section of cutoff wall, 
tree cutting/site prep for 2023 erosion work with environmental 
monitoring, and material deliveries.    
 
Hours of Operation: Mon – Sat from 7am-7pm.   
 
 
Garcia Bend Park Staging 
 Boat ramp closed during construction at the request of the city with 

intermittent vehicle traffic during work hours 
 10-20 truck loads of material for approx. 10 consecutive days at 

some point in June 
 Following cutoff wall test section construction, Garcia Park will have 

light traffic in and out until mid to late July 
 
Sump 132 
 Work anticipated to continue through December 
 Operation of equipment used for producing the concrete mixture 

required for cutoff walls  
 2-3 cement deliveries daily 
 
Benham Way Staging Area/North Point Way Access Point 
 Completed and Reopened 
 
Zacharias Park  
 Completed and Reopened 
 
Cliff’s Marina 
 Temporary fencing installation. Construction beginning mid-May and 

continuing until December. Levee closed from Freeport Water Tower 
to Cliff’s Marina 

 Haul trucks entering/existing 
 
Westin 
 Levee work to continue through December 
 Batch plant mobilization and begin test wall construction  
 Deep Mixed Method drilling moving south from Sump 132  
 
Broadway 
 We don’t anticipate work starting until late summer/early fall 

June 2023 

Information Resources:  

Will the concrete mattress running along the Sacramento River 
perpendicular to Sutterville Rd. be removed? (image above) 

Yes, concrete is not the most effective material to provide erosion 
protection. Over time, concrete can develop cracks or degrade due 
to various factors like freeze-thaw cycles, chemical exposure, or 
physical impacts. It requires periodic inspection and maintenance to 
ensure effectiveness. The concrete mattress at this location will be 
replaced with riprap, a more effective longer-term erosion solution. 

Concrete mattress near Sutterville Rd. to be demol-
ished, disposed of, and replaced with riprap in  
Erosion Contract 2 
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