
Seepage/Stability/
Overtopping 

 

SREL Contract 3  
Construction 

March 2022 - May 2023  
 

SREL Contract 4 
Construction  

April 2023 - December 2023 
 
 

Erosion  
 

Contract 2 
Tree Removal/Trimming 

May 2023.  
 

Construction 
July 2023 - October 2023 

 
Contract 3 

Construction Award 
Anticipated January/February 

2025 
 

Contract 4 
Construction Award 

Anticipated January/February 
2024 

 

 
Additional information can be found on 

our project web page at  
www.sacleveeupgrades.com 

 
*All Dates Subject to Change  

 

2022 levee construction is substantially complete and functioning as 
designed. Restoration of Zacharias Park is nearly complete with only 
sod installation remaining. In preparation for the upcoming 
construction season, specialized equipment will enable tree-cutting 
to occur this month in spite of high river flows. Design efforts for 
Erosion Contracts 3 and 4 are on track for construction in 2024 and 
2025.  

Project Webpage: 
www.sacleveeupgrades.com  
 
 
 
 
 
  
 

Sacramento District Homepage: 
www.spk.usace.army.mil 

 
Contact Information: 

For questions or concerns, please 
contact our Public Affairs Office at 

916-557-5100  
spk-pao@usace.army.mil 

What can I expect? 
SRE C1— USACE and DWR personnel may periodically visit as they 
investigate the slumping issue triggered by the high water events of 
January 2023.  
 
SRE C2—Tree cutting (approx. 26 trees affected within the footprint 
for Season One construction). Cutting will be completed by use of a 
grapple saw on a small boom crane from the levee crown. USACE 
Environmental Managers will act as monitors to track any nesting 
birds.  
 
SREL C3—All significant work complete. Residents will see reduced 
truck traffic from the previous months through the end of May.   
 
SREL C4—Significant work began April 15. Hours of Operation: Mon 
– Sat from 7am-7pm.   
 
 
Garcia Bend Park Staging  

 Boat ramp will be closed during construction at the request of the city. Intermittent 
vehicle traffic during construction 

 
Sump 132 

 SREL C4 has begun work in this area and will continue until December 
    
Benham Way Staging Area 

 Completed and reopened  
  
North Point Way Access Point 

 Completed and reopened  
  
Zacharias Park 

 Will be opened this month 
 
Cliff’s Marina 

 Temporary fencing being installed currently. Construction activity beginning mid-
May and continuing until December. Levee closed from Freeport Water Tower to 
Cliff’s Marina 

 
Westin 

 Levee work to start at the beginning of the month and will continue until December 
 
Broadway 

 We don’t anticipate work starting until late summer/early fall 

May 2023 

Information Resources:  

Where can I ride my bike along the levee during the 
construction season? 

Where our construction sites overlap existing bike trails, signage will 
be posted for closures and detours.  

http://www.sacleveeupgrades.com/
http://www.sacleveeupgrades.com/
http://www.spk.usace.army.mil
mailto:spk-pao@usace.army.mil



