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Construction 
July 2023—October 2024 
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Construction Contract Award 
Anticipated January/February 

2025 
 

Contract 4 
 

Construction  
July 2024—October 2024 

 

 
Additional information can be found on 

our project web page at  
www.sacleveeupgrades.com 

 
*All Dates Subject to Change  

 

Highlights (last 30 days) 

Sacramento River Erosion (SRE): Contract 2 Season 2 has begun. 
Season 2 consists of erosion control work at Sites 1, 4, 5 and the 
remainder of 6 (see map on the next page). While this may sound like a lot, 
by volume about 2/3rds of Contract 2 was built last year.  

Contract 4 will begin in earnest towards the end of July. 

Sacramento River East Levee (SREL): Contract 3 is complete. Contract 4 
construction is complete and USACE has begun performing testing on the 
Cutoff wall. The Contractor is expected to be completely demobilized by 
August 2024.  

Project Webpage: 
www.sacleveeupgrades.com  
 
 
 
 
 
  
 

Sacramento District Homepage: 
www.spk.usace.army.mil 

 
Contact Information: 

For questions or concerns, please 
contact our Public Affairs Office at 

916-557-5100  
spk-pao@usace.army.mil 

Looking Ahead (next 30+ days) 
What can I expect? 
 
SRE Sacramento River Erosion 
Mobilization for work at Contract 2 Sites 1, 4, and 5 (see the map on the next 
page). Work will mostly be completed by barge. However, the work around 
Pioneer Bridge must be accessed from land (an area near Pioneer Landing 
Park (1900 Front Street). The plan is that the contractor will install a 
temporary bridge over the California Railroad Museum's recreational track to 
enable the conveyance of equipment to the project site. The contractor and 
State Parks (the entity that owns the railroad) will be in coordination and 
project work is not expected to interfere with Railroad Museum train rides.  
 
Contract 4 work (just downstream of Contract 1, which is just downstream of 
the Westin Hotel approaching Chicory Bend) will begin towards the end of 
July. You will notice a barge conveying materials to the site, as well as the 
installation of temporary field trailers for the Corps and its Contractor.  
 
Hydroseeding and irrigation on Contract 1 and Contract 2 Season 1 Sites (2, 
3 and 6a) will begin and continue through the summer with native plants, 
shrubs and tree plantings to occur in October. 
 
SREL Seepage, Stability, and Overtopping 
 
Garcia Bend Park will open late July 2024. The contractor will be performing 
site clean-up through July 2024 on the remaining portions of the project. 
 
 

JULY 2024 

Question of the Month 

Information Resources:  

Why use a tug and barge to place quarry stone on a levee? 

To minimize noise and vibration from heavy equipment operation and to 
reduce road traffic in and around adjacent neighborhoods. Also, it is a more 
environmentally friendly method because it reduces the amount of heavy 
equipment impacts to the levee crown and landward community.  

  Sac River Erosion Contract 2 Site 3 Vegetation 
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Erosion Contract 2 Construction Map 



Erosion C4 Construction Map 


