
Erosion Contract 1, May 2023 

Seepage/Stability/
Overtopping 

 

SREL Contract 3  
Construction 

March 2022 - September 2023  
 

SREL Contract 4 
Construction  

April 2023 - December 2023 
 
 

Erosion  
 

Contract 2 
Construction 

July 2023 - October 2024 
 

Contract 3 
Construction award 

anticipated January/February 
2025 

 
Contract 4 

Construction award 
anticipated January/February 

2024 
 

 
Additional information can be found on 

our project web page at  
www.sacleveeupgrades.com 

 
*All Dates Subject to Change  

 

2023 construction is underway and SREL Contracts 3 and 4 are in 
progress. We’ll begin Erosion Contract 2 - Season 1 early this month. 
We completed the majority of the tree clearing in preparation for 
Erosion Contract 2 - Season 1 on June 29. Eight remaining trees will 
be removed around August 15 when we expect an active nest of 
Osprey juveniles to have developed enough to leave the area. 
Design efforts are on track for construction in 2024 (Erosion C4) and, 
2025/2026 (Erosion C3).  

Project Webpage: 
www.sacleveeupgrades.com  
 
 
 
 
 
  
 

Sacramento District Homepage: 
www.spk.usace.army.mil 

 
Contact Information: 

For questions or concerns, please 
contact our Public Affairs Office at 

916-557-5100  
spk-pao@usace.army.mil 

What can I expect? 
 
Cutoff wall test section construction, evaluation of post-storm related 
damage, batch plant mobilization, material deliveries, and tree 
removal/site preparation for 2023 erosion with appropriate 
environmental monitoring.   
 
Hours of Operation: Mon – Sat from 7am-7pm.   
 
 
Garcia Bend Park Staging 
 Boat ramp closed during construction at the request of the City with 

intermittent vehicle traffic during construction.  
 10-20 truck loads of material for approximately 10 consecutive days 
 Following the construction of a test section, Garcia Park will have 

light traffic in and out until mid to late July. 
 
Sump 132 
 Work anticipated to continue through December 
 Batch plant operations  
 2-3 cement deliveries daily 
 
Benham Way Staging Area/North Point Way Access Point 
 Completed and reopened 
 
Zacharias Park  
 Completed and reopened 
 
Cliff’s Marina 
 Temporary fencing installation. Construction activity beginning mid-

May and continuing until December. The levee is closed from the 
Freeport Water Tower to Cliff’s Marina. 

 Haul trucks entering/existing 
 
Westin 
 Levee work continues through December 
 Batch plant mobilization and the begin of test wall construction  
 Deep Mixed Method drilling moving south from Sump 132  
 
Broadway 
 We don’t anticipate work starting until late summer/early fall 

July 2023 

Information Resources:  

Where and when will Erosion Contract 2 occur and what construction 
method will be used? 

Contract 2 consists of erosion control and bank stabilization improvements 
at six sites along a 3-mile stretch of the Sacramento River’s East Levee 
from the Pioneer Bridge to the Pocket. We’ll construct sites 2, 3 and 6 this 
year and sites 1, 4 and 5 in 2024 (see construction map on page 3). In-
water construction will begin this month and our crew will work from tug 
and barge on the waterside of levee, which may affect boating traffic.  

 
Erosion Contract 2 Before Construction 
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