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REACH SCHEDULE

Reach A
Gateway Oaks Dr 

to Farm Rd

• The 2026 Construction season will commence on April 15 with work 
primarily consisting of cutoff wall and adjacent levee construction.

• Overhead utility relocations are ongoing, with completion estimated 
for Fall 2026.

• Improvements to Pumping Plant 1B/1A began in 2025 with anticipated 
completion in 2026.

• Improvements to City Sump 160 to begin in 2026.

Visit Reach A website for the latest project news: Click here 

Reach B
San Juan Rd to 

Elverta Rd

• Construction completed in March 2024.
• I-5 Window - Construction physically complete in November 2023.
• Pumping Plants: 

 Pumping Plant #3 – Construction completed, and plant is 
operational.

 Pumping Plant #5 - Construction contract award in 2026.
 Riverside Pumping Plant Replacement ongoing with 

discharge pipe relocation projected to begin 2027. 
 Elkhorn Pumping Plant construction projected to begin 2028.

Reach C
Elverta Rd to 
Sankey Rd

• Levee construction was completed in 2008/2009 by Sacramento Area 
Flood Control Agency.

• Pritchard Lake Pumping Plant construction projected to begin 2029.

Reach D
Sankey Rd to 
Howsley Rd

• Levee construction was completed in 2008/2009 by Sacramento Area 
Flood Control Agency.

• Highway 99 Window – Cutoff wall installation completed as of Oct 
2025. Anticipated construction completion November 2025. 

• Pumping Plant #4 – Construction began August 2021; estimated 
completion by Spring 2026.

Reach E
Howsley Rd to 

Sankey Rd

• Construction activities began June 2023; estimated completion Spring 
2026.

• Cutoff wall installation completed as of July 19, 2024.

Reach F&G
Sankey Rd to 

Drainage Pumping 
Station

• Levee construction and improvements to the levee slope and 
Pumping Plant #6 projected to begin in 2029.

Reach H
Drainage Pumping 

Station to 
Northgate Blvd

• Levee construction and improvements to Pumping Stations #8 and 
#102 began 2018; Patrol Road and Retaining Wall completed 
December 2023.

Reach I
Northgate Blvd to 

Gateway Oaks

• Contract 1: Levee construction and improvements to Pump Station 
#58 completed Fall 2022.

• Contract 2: Landside levee improvements and installation of 
maintenance road projected to begin in 2026.

• Utility Relocations ongoing. Expected completion Spring 2026.

Get the Latest Natomas Updates Here  
www.natomaslevees.com

CONTACT INFORMATION
For questions or concerns, please contact USACE Public Affairs

916.557.5100  /  spk-pao@usace.army.mil 

https://www.spk.usace.army.mil/Missions/Civil-Works/Natomas-Basin/Reach-A/
http://www.natomaslevees.com/
mailto:spk-pao@usace.army.mil
https://www.facebook.com/sacramentodistrict/
https://www.youtube.com/sacramentodistrict
https://twitter.com/USACESacramento
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