



REPLY TO  
ATTENTION OF

DEPARTMENT OF THE ARMY  
U.S. ARMY CORPS OF ENGINEERS, SACRAMENTO DISTRICT  
1325 J STREET  
SACRAMENTO CA 95814-2922

AUG 11 2015

Executive Office

Ms. Leslie Gallagher, Acting Executive Director  
Central Valley Flood Protection board  
State of California  
3310 El Camino Avenue, Room 151  
Sacramento, CA 95821

Dear Ms. Gallagher:

Section 1002 of the Water Resources Reform Development Act (WRRDA) allows for greater transparency in the notification and reporting of feasibility study milestones. WRRDA Section 1002 requires the U.S. Army Corps of Engineers District Engineer to provide non-Federal interests a notification of feasibility study milestone schedules for all active studies that received Investigation appropriations since October 1, 2009 until June 10, 2014. Studies initiated after June 10, 2014 also require notification of five key milestones within 90 days of signing the Feasibility Cost Sharing Agreement.

This certified letter provides the current study schedule of the following five key milestones associated with the Sacramento River Bank Protection Project GRR Feasibility Study.

- Release of the Draft Feasibility Report – February 3, 2017
- District Submittal of the Final Feasibility Report – November 15, 2017
- MSC Transmittal of the Final Feasibility Report – December 15, 2017
- Civil Works Review Board – February 2, 2018
- Signed Chief's Report – June 29, 2018

Schedules are based on the assumption of full-funding (Federal and non-Federal) over the course of the study. Up-to-date study schedules will be posted and available to the public on [spk.usace.army.mil](http://spk.usace.army.mil) website.

All schedules and missed deadlines will also be submitted in an annual report to Congress. If you have any questions, feel free to contact Mr. Charles Austin, Project Manager at 916-557-7550.

Sincerely,



Michael J. Farrell  
Colonel, U.S. Army  
District Commander

cc:

Mr. Eric Koch, Chief, Flood Project Office  
DWR - Division of Flood Management  
3464 El Camino Ave. Suite 200  
Sacramento, CA 95821

Mr. Kyle Bickler, Project Manager  
Flood Projects Office  
DWR - Division of Flood Management  
3464 El Camino Ave. Suite 200  
Sacramento, CA 95821