

DRAFT PROJECT SCHEDULE

NATIONAL ENVIRONMENTAL POLICY ACT (NEPA) PROCESS & MASTER PLAN UPDATE MILESTONES	DRAFT SCHEDULE
CONDUCT INITIAL PUBLIC MEETINGS	JULY 2013
PREPARE DRAFT ENVIRONMENTAL ASSESSMENT (EA) AND DRAFT MASTER PLAN (MP)	FALL 2013
DRAFT EA AND MP: PUBLIC NOTICE (NEPA AND 45-DAY PUBLIC REVIEW)	WINTER 2013
FINAL EA: RESPOND TO COMMENTS AND CONCERNS	SPRING 2014
FINDING OF NO SIGNIFICANT IMPACT (FONSI)	LATE SPRING / SUMMER 2014
FINAL MASTER PLAN	SUMMER 2014

CURRENT PROJECT PHASE