

# DRAFT PROJECT SCHEDULE

NATIONAL ENVIRONMENTAL POLICY ACT (NEPA) PROCESS & MASTER PLAN UPDATE MILESTONES	DRAFT SCHEDULE
CONDUCT INITIAL PUBLIC MEETINGS	SEPTEMBER 2014
PREPARE DRAFT ENVIRONMENTAL ASSESSMENT (EA) AND DRAFT MASTER PLAN (MP)	WINTER 2014 / SPRING 2015
DRAFT EA AND MP: PUBLIC NOTICE (NEPA AND 45-DAY PUBLIC REVIEW)	SUMMER 2015
FINAL EA: RESPOND TO COMMENTS AND CONCERNS	FALL 2015
FINDING OF NO SIGNIFICANT IMPACT (FONSI) OR PREPARATION OF EIS	FALL / WINTER 2015
FINAL MASTER PLAN	WINTER 2015

**CURRENT PROJECT PHASE**