



# American River Common Features 2016 American River Levees Monthly Update

June 2022

## Highlights (last 30+ days)

### Contract 1 (Site 2-1)

Mobilization completed with setup of a staging area at Paradise Beach, required storm water protection fencing, exclusion fencing and a construction entrance through Glenn Hall Park. Directional and interpretive signage was installed to facilitate public access to Paradise Beach and Facilities at Glenn Hall Park.

A vibration monitoring system was installed and baseline measurements were taken for residence adjacent to the levee along Sandburg drive.

Construction began with stripping and grubbing of remaining vegetation from the construction footprint. Excavation began on Paradise Beach for installation of Erosion protection features.

### Contract 2 (Site 2-3, Season 1)

Mobilization to site 2-3 began.

## Looking Ahead (next 30+ days)

### Current Activity - What can I expect?

#### Work hours (both contracts):

Monday-Saturday from 7 a.m. to 6 p.m. and Sunday 9 a.m. to 6 p.m.

### Contract 1 (Site 2-1)

Stripping and grubbing will continue upstream from Paradise Beach toward H street. Excavation at paradise beach will continue followed by installation of bedding material and riprap.

For homeowners who requested them, pre-construction surveys will be conducted for residences along Sandburg drive.

Water trucks and street sweepers will be working to keep down the dust and remove any debris from the neighborhood.

Access to all facilities at Glenn Hall park and access to Paradise Beach will be maintained. Levee top access between Glenn Hall Park and H street will be closed throughout the construction period. Look for directional signage for alternate routes.

### Contract 2 (Site 2-3, Season 1)

Mobilization will continue into June establishing staging areas at the campus commons golf course parking lot (parking lot will be closed) and within the golf course. Construction exclusion fencing will be erected around the construction footprint. Stripping and grubbing will begin followed by excavation along the channel bank for erosion protection installation.

When construction begins, fishing access will be restricted in the area golf course.

Bike and pedestrian traffic will be rerouted onto the levee top through the campus commons golf course area to accommodate haul routes. Flaggers will be present where haul traffic crosses the levee crown at the campus commons golf course parking lot. See posted signs for details.

**Caution:** Construction exclusion fencing is provided for public safety. Please respect established exclusion zones for your own safety.

## Question of the Month

### Is the levee trail open between Sacramento State and Glenn Hall Park?

The levee trail between the Guy West Bridge at Sacramento State University and Glenn Hall Park/Paradise Beach will be temporarily closed from May through November 2022 as construction crews complete levee improvements. The approved detour can be found [here](#).

### Information Resources:

#### Project Webpage:


[www.sacleveeupgrades.com](http://www.sacleveeupgrades.com)

#### Contact Information:

For questions or concerns, contact  
Public Affairs: 916-557-5100  
[spk-pao@usace.army.mil](mailto:spk-pao@usace.army.mil)

#### Project Map:

(Click to enlarge)



## Upcoming Milestones

### LAR Contract 1

Mobilize

April — May 2022

Construction

May — November 2022

### LAR Contract 2

Mobilize

May 2022

Construction

(Season 1)

June — November 2022

Additional information regarding our ongoing project can be found on our project web page at [www.sacleveeupgrades.com](http://www.sacleveeupgrades.com)

\*All Dates Subject to Change