



American River Common Features 2016 Sacramento River Levees Monthly Update

May 2022

Highlights (last 30 days)

Sacramento River East Levee (SREL)

During the month of April we began demobilization/staging area restoration near Broadway wrapping up our 2021 construction effort and began degrade and cutoff wall for our 2022 construction.

Sacramento River Erosion Contract 2

Held a virtual public meeting to discuss the Draft Supplemental Environmental Assessment/Environmental Impact Report. The presentation discussed proposed work, environmental impacts, and answered questions. The presentation slides are posted at sacleveeupgrades.com, and the public comment period is open now through May 29, 2022. See document for details on how to submit comments.

Looking Ahead (next 30+ days)

Current SREL Activity Update - What can I expect?

Monday – Saturday 7am-6pm

Garcia Bend Park Staging (Boat launch to remain open)

- ◆ Haul trucks with levee fill starting to enter/exit area.
- ◆ Material deliveries entering/exiting Garcia Park a few times per week throughout the life of the project.

Sump 132

- ◆ Deep Mix Method (DMM) batch plant operations.
- ◆ Access point for material deliveries.

Axios River Ct/North Point

- ◆ Truck access point through mid-May.
- ◆ Material deliveries entering/exiting a few times per week throughout the life of the project.

**Axios will be busy through May. Once SB cutoff wall operations begin (mid-May), trucks entering Axios will significantly be reduced until levee backfill operations begin in July.

Pocket Rd Staging Area

- ◆ Mobilizing batch plant. Batch plant operations mid-May to mid-July.
- ◆ Mobilizing slurry pond operations. Pond operations mid-May to mid-July.

7150 Pocket Rd Staging Area

- ◆ Mobilizing SB pond operations. Pond operations mid-May to mid-July.

Zacharias Park

- ◆ This is the staging area and office location. Very little truck traffic through Zacharias Park. This area will mostly be for storing small supplies and for management space. This area will be active throughout the life of the project.

Question of the Month

Haul truck traffic in the Pocket seems to cause significant vibration, and I'm worried it may damage my home. Can USACE add vibration monitor devices near my home?

USACE is monitoring vibrations associated with the levee construction activities; however, these devices are only being placed at locations along the levee toe, or base of the levee, and within Garcia Bend Park parking lot where we anticipate greater potential for significant vibrations. We do not anticipate vibrations from truck traffic to approach our thresholds for allowable vibrations. Anyone who believes their property has damage from our project should submit a construction inquiry and concern form that can be found on our project web page at www.sacleveeupgrades.com

Information Resources:

Project Webpage:

www.sacleveeupgrades.com

Sacramento District Homepage:

www.spk.usace.army.mil

Contact Information:

For questions or concerns, please contact our Public Affairs Office at
916-557-5100

spk-pao@usace.army.mil

Upcoming Milestones

SREL Contract 2 (Seepage/Stability)

Construction
April 2021 - August 2022

SREL Contract 3 (Seepage/Stability)

Construction
March - December 2022

Erosion Contract 1 Informational Mailer

Construction
Summer 2022

Erosion Contract 2

Draft Supplemental EA/EIR
Public Comment period is
open through May 29, 2022

Additional information can be
found on our project web page at
www.sacleveeupgrades.com

**All Dates Subject to Change*