





- **Project Name:** Clear Creek Ecosystem Restoration Project, CA
- **Business Line:** Ecosystem Restoration
- **Authorization:** Section 203 of Water Resources Development Act of 2000 (Pub. L. 106-541), as amended (33 U.S.C. 2269(d)(1))
- **Phase:** Pre-Construction, Engineering, and Design
- **Problem Statement:** The environmental degradation at “Wajim Kumbali” meaning “Land of the Potatoes” decreased the ability for Tribal members to gather and harvest native plants, fish for anadromous species of fish, and hung game that would otherwise be populating the riparian corridor of Clear Creek. The Tribe wishes to restore the creek and adjacent corridor to support traditional cultural, medicinal, and recreational practices, as well as to reclaim ecological stewardship activities that have long been absent from the landscape.
- **Project Description:** Restoration of approximately 24 acres of riparian habitat with native grasses, forbs, shrubs, and trees in an approximately 100’ – 150’ wide corridor adjacent to the channel and restoration of approximately 18 acres of valley oak woodland habitat that increases active floodplain habitat
- **Economics:** CE/ICA (17.22 Average Annual Habitat Units)
- **Cost:** \$5,190,000 (January 2021)
- **Cost Share:** 65% Federal / 35% Non-Federal (Waiver reduction of \$665K – applied only to study & construction) & (Ability to Pay @25%)
- **Schedule:**
 - Execute Design Agreement – March 2023
 - Start Design – April 2023
 - Finish Design – June 2024
 - Award – January 2025
 - Start Construction (NTP) – March 2025
 - Finish Construction – December 2029
 - Project Physical Completion – December 2029
 - Project Fiscal Completion – November 2030





U.S. ARMY



US Army Corps
of Engineers

SACRAMENTO DISTRICT

PROJECT PLACEMAT

Clear Creek Ecosystem Restoration

MOORING RING

- **Non-Federal Sponsor:** Mechoopda Indian Tribe of Chico Rancheria
- **Current Issues:** No issues currently
- **Risks / Mitigation Strategy:** No current risks to the project
- **Schedule:**
 - Schedule will be developed within 30 days after execution of Design Agreement.



Clear Creek



Cluster lilies ('waji') historic Tribal plant



Visit our **CONGRESSIONAL PORTAL**
for detailed project information



1325 J St
Sacramento, CA 95814



(916) 557-5100



spk-pao@usace.army.mil



spk.usace.army.mil

AS OF 19APR2023