




- **Project Name:** Orangevale Water System Improvements, Orangevale, CA
- **Congressional District:** Tom McClintock (CA-05).
- **Business Line:** Section 219, Environmental Infrastructure
- **Authorization:** WRDA 1992 Section 219(f)(23) (added to WRDA 1992 by WRDA 1999, Pub. Law No. 106-53, Section 502(b)(23), 113 Stat. 335 and amended by WRDA 2020, Pub. Law 116-260 Section 352(b)(1), 134 Stat. 2718).
- **Problem Statement:** High drinking water demand coupled with Well #3 perchlorate contamination. Well #3 perchlorate was detected above the federal maximum contaminant level (MCL) of 6 ug/L.
- **Project Description:** Project consists of three increments:
 - Increment 1 (FY 24): Water treatment vessel procurement for Well #3 filtration and exploration drilling contract for sites suitability analysis for wells (#4 & #5) design and construction.
 - Increment 2 (FY 25): Tank and Booster Station Design.
 - Increment 3 (FY26): Water Tank and Booster Station Construction and Well #4 and #5 Design and Construction.
- **Total Project Cost (3 Increments):** \$13,379,000
 - Increment 1: \$2,259,000
 - Increment 2: \$1,000,000
 - Increment 3: \$10,120,000
- **Cost Share:** 75% Federal and 25% NFS
- **Schedule**



Increment	Milestone	Due Date	Completion Date
PPA Coordination	PPA executed (CW130)	JAN 24 (A)	JUL 25
Increment 1	Procurement Contract Award	AUG 24	
	A-E Contract Award	DEC 24	
Increment 2	Design	TBD	TBD
Increment 3	Design/Construction	TBD	TBD



Visit our **CONGRESSIONAL PORTAL** for detailed project information



1325 J St
Sacramento, CA 95814



(916) 557-5100



spk-pao@usace.army.mil



spk.usace.army.mil