

This former missile facility is located east of the City of Lincoln, CA. TCE is confirmed in groundwater and soil gas.

- There is no imminent risk to residents in the community.
- The FUDS is adjacent to a 55+ retirement community and interest in the investigation and cleanup remains high.

Status - April 2025:

- Next Restoration Advisory Board meeting set for April 24, 2025. Future meeting set for July 24, 2025 at new location to capture more Lincoln residents.
- Remedial Investigation Report, Treatability Study Work Plan, and May 2024 Semiannual Groundwater and Soil Vapor Monitoring Report were all finalized during February 2025.
- SPK PAO office devoting significant resources to address public and RAB relations.
- Treatability Study field work was paused April 2025. During testing, team found that the ground in this area is too compact, which prevented the treatment from moving underground as planned. USACE will now need to identify equipment and product options that can be used. Remobilize to conduct follow-on treatability test.
- Semi-annual sampling complete April 2025. Continuation of groundwater and soil vapor monitoring as needed.
- Feasibility Study in Draft stage, expect Draft Final submittal to regulator in late 2025.
- Additional monitoring wells and soil vapor probes were also installed. (photo lower left) Delineation in progress to address unknown source of TCE in soil vapor in Northern section of site.
- Expectation of Remediation Action Construction is currently scheduled to begin in FY27 and take 2-3 years to complete. Schedule slippage (reviews, fairy shrimp, FS finalization) may result in Remedial Action Construction start FY28.
- Project Website: CleanUpTitan1A.com

