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Highlights (last 30 days) 
 
Borel Canal Supplemental Environmental Assessment #4/Public Meetings 
 
The U.S. Army Corps of Engineers appreciates your interest and involvement at the 
public meetings in late February. The public review period for SEA #4 covering the 
Borel easement acquisition closed on March 16, 2016. The Corps expects the final 
document to be signed and distributed in April. 
 
Traffic Safety 

The Corps conducted a study to confirm the construction of an interim boat launch at 
French Gulch will not cause unsafe traffic conditions. This investigation study stems 
from public comments and concerns. The study recommends the addition of a left turn 
lane for westbound traffic into the French Gulch area. The Corps is modifying the 
design to incorporate the recommended change. 

Project Web page: 
http://www.spk.usace.army.mil/

Missions/CivilWorks/
IsabellaDam.aspx  
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Looking Ahead (next 30 days +) 
Upcoming Construction Efforts 
 
The Corps advertised the new U.S. Forest Service Fire Station contract for solicitation and 
continues its contracting process for the USFS Admin/Warehouse building. Additionally, 
we will award the vegetation mitigation contract this year. 
 
Contractors interested in bidding on these three contracts should visit https://
www.fbo.gov/ for solicitation postings. 
 
 
Lakeside Village Mobile Home Park/Utility Relocations 
 
The Corps has removed the vacated trailers and plans to place temporary trailers in the 
same area by the end of this year. Also, the Corps is working with SCE and Verizon to 
move utility poles on government land out of the way for construction. 
 

Current Lake Status (as of 29 Mar) 

Follow us on: 

The current pool resides at 59,572 acre-ft, and elevation of 2,535.17 feet (IPD) or 
2534.31 (NAVD 88) which is 16% of the restricted pool. As part of our interim risk 
reduction measures, Isabella Lake has a restricted elevation of 2,589 feet (361,250 acre-
ft). Current lake status can be viewed at http://130.165.21.224/fcgi-bin/hourly.py?
report=isb     
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