



# American River Common Features 2016 American River Erosion Monthly Update July 2022

## Highlights (last 30+ days)

### Contract 1 (Site 2-1)

Stripping and grubbing of remaining vegetation was completed (except close to the water to avoid fish impacts). Excavation and grading continued at Paradise Beach and installation of erosion protection features began.

Adjustments to the construction entrance through Glenn Hall Park were made to facilitate public access to Paradise Beach and Facilities at Glenn Hall Park.

Voluntary home inspections were completed along Sandburg drive. The vibration monitoring system continues to monitor construction activities.

### Contract 2 (Site 2-3, Season 1)

Mobilization at the campus commons golf course was completed. Stripping and grubbing of remaining vegetation was completed. Degrade of the bankline began.

Additional directional and interpretive signage was installed to facilitate the bike detour and public access adjacent to the work site.

### **Vandalism wastes taxpayer dollars!**

Please report suspicious activity on the job site after work hours.

## Looking Ahead (next 30+ days)

### Current Activity - What can I expect?

**Work hours:** Monday-Saturday from 7 a.m. to 6 p.m. and Sunday 9 a.m. to 6 p.m.

### Contract 1 (Site 2-1)

Excavation at paradise beach will continue followed by installation of bedding material and riprap.

Water trucks and street sweepers will be working to keep down the dust and remove any debris from the neighborhood.

Access to all facilities at Glenn Hall park and access to Paradise Beach will be maintained. Levee top access between Glenn Hall Park and H street will be closed throughout the construction period. Look for directional signage for alternate routes.

### Contract 2 (Site 2-3, Season 1)

Degrade of the bankline will continue with a large number of haul trucks exiting at the campus commons golf course parking lot. Buried rock tie-backs will be placed ~100' apart.

Bike and pedestrian traffic is rerouted onto the levee top through the campus commons golf course area to accommodate haul routes. Flaggers are present where haul traffic crosses the levee crown at the campus commons golf course parking lot. See posted signs for details.

**Caution:** Construction exclusion fencing is provided for public safety. Please respect established exclusion zones for your own safety.

## Question of the Month

**Haul truck traffic and construction can cause significant vibration near my home, what is USACE doing to help ensure this doesn't cause damage?**

USACE is monitoring vibrations associated with levee construction activities using devices placed at locations along the levee toe, or base of the levee, where we anticipate greater potential for significant vibrations. Vibrations from truck traffic should not approach our thresholds for allowable vibrations. However, if you believe your property has damage from our project, please submit a construction inquiry and concern form found on our project web page at [www.sacleveeupgrades.com](http://www.sacleveeupgrades.com)

### Information Resources:

**Project Webpage:**

[www.sacleveeupgrades.com](http://www.sacleveeupgrades.com)




### **Contact Information:**

For questions or concerns, contact

Public Affairs: 916-557-5100

[spk-pao@usace.army.mil](mailto:spk-pao@usace.army.mil)



## Upcoming Milestones

### LAR Contract 1

Construction

**May — November 2022**

### LAR Contract 2

Construction  
(Season 1)

**June — November 2022**

Additional information regarding our ongoing project can be found on our project web page at

[www.sacleveeupgrades.com](http://www.sacleveeupgrades.com)

\*All Dates Subject to Change